
January 30, 2004
Supersedes October 15, 2003

BEFORE SUBMITTING YOUR BID

1. Use pen and ink to complete the Bid.

2. Have you signed and completed the Contract Agreement, Offer & Award Forms?

3. As a minimum, the Bidder will submit a Bid Package consisting of the Notice to
Contractors, the completed Acknowledgement of Bid Amendments & Submission of 
Bid Bond Validation Number form, the completed Schedule of Items, 2 copies of the 
completed Agreement, Offer, & Award form, a Bid Bond or Bid Guarantee, and any 
other Certifications or Bid Requirements listed in the Bid Book.

4. Have you included prices for all Bid Items?  (“Zero is not considered a bid price.”)

5. Have you included a bid guarantee?  Acceptable forms are:

A. Bid Bond on the Department’s prescribed form for 5% of the Bid Amount.
(Or forms that do not contain any significant variations from the Department’s 
forms as solely determined by the Department.)

B. Official Bank Check, Cashier’s Check, Certified Check, U.S. Postal Money 
Order or Negotiable Certificate of Deposit in the amount stated in the Notice to 
Contractors.

6. If the written Bid is to be sent, Federal Express overnight delivery is suggested as the 
package is delivered directly to the DOT Headquarters Building in Augusta.  Other 
means, such as U.S. Postal Services’ Express Mail has proven not to be reliable.

AND FOR FEDERAL AID PROJECTS

7. Have you included your DBE Utilization commitment in the proper amounts and
signed the DBE Certification?

If you need further information regarding Bid preparation, call the DOT Contracts Section 
at (207)624-3410.

For complete specifications regarding bidding requirements, refer to Section 102 of the 
Maine Department of Transportation, Standard Specifications, Revision December 2002.



January 30, 2004
Supercedes February 11, 2003

Page 1 of 1

NOTICE
The Maine Department of Transportation is attempting to improve the way Bid
Amendments/Addendums are handled, and allow for an electronic downloading of bid 
packages from our website, while continuing to maintain a planholders list.

Prospective bidders, subcontractors or suppliers who wish to download a copy of the 
bid package and receive a courtesy notification of project specific bid amendments, 
must provide an email address to Diane Barnes at the MDOT Contracts mailbox at: 
MDOT.contracts@maine.gov.  Each bid package will require a separate request.

Additionally, interested parties will be responsible for reviewing and retrieving the Bid 
Amendments from our web site, and acknowledging receipt and incorporating those 
Bid Amendments in their bids  using the Acknowledgement of Bid Amendment Form.

The downloading of bid packages from the MDOT website is not the same as providing an 
electronic bid to the Department.  Electronic bids must be submitted via
http://www.BIDX.com.  For information on electronic bidding contract Rebecca Pooler at 
rebecca.pooler@maine.gov.



NOTICE
For security and other reasons, all Bid Packages which are
mailed, shall be provided in double (one envelope inside the
other) envelopes. The Inner Envelope shall have the following
information provided on it:

Bid Enclosed - Do Not Open
PIN:
Town:
Date of Bid Opening:
Name of Contractor with mailing address and telephone
number:

In Addition to the usual address information, the Outer Envelope
should have written or typed on it:

Double Envelope: Bid Enclosed
PIN:
Town:
Date of Bid Opening:
Name of Contractor:
This should not be much of a change for those of you who 
use Federal Express or similar services.

Hand-carried Bids may be in one envelope as before, and should 
be marked with the following infrormation:

Bid Enclosed: Do Not Open
PIN:
Town:
Name of Contractor:

October 16, 2001



STATE OF MAINE DEPARTMENT OF TRANSPORTATION 
Bid Guaranty-Bid Bond Form 

KNOW ALL MEN BY THESE PRESENTS THAT       

    , of the City/Town of    and State of  

as Principal, and                 as Surety, a 

Corporation duly organized under the laws of the State of               and having a usual place of 

Business in       and hereby held and firmly bound unto the Treasurer of 

the State of Maine in the sum of                     ,for payment which Principal and Surety bind 

themselves, their heirs, executers, administrators, successors and assigns, jointly and severally.    

The condition of this obligation is that the Principal has submitted to the Maine Department of       

Transportation, hereafter Department, a certain bid, attached hereto and incorporated as a       

part herein, to enter into a written contract for the construction of      

and if the Department shall accept said bid  

and the Principal shall execute and deliver a contract in the form attached hereto (properly  

completed in accordance with said bid) and shall furnish bonds for this faithful performance of  

said contract, and for the payment of all persons performing labor or furnishing material in  

connection therewith, and shall in all other respects perform the agreement created by the  

acceptance of said bid, then this obligation shall be null and void; otherwise it shall remain in full  

force, and effect. 

    Signed and sealed this  day of    20 

WITNESS:      PRINCIPAL: 

 By     

 By:     

 By:     

WITNESS      SURETY: 
 By     

 By:     

 Name of Local Agency:       



NOTICE
Bidders:

Please use the attached “Request for Information” form when 
faxing questions and comments concerning specific Contracts
that have been Advertised for Bid. Include additional numbered 
pages as required.



State of Maine
Department of Transportation

REQUEST FOR INFORMATION
Date _______________     Time __________

Information Requested:                PIN:  __________  Town(s):  _________________________

____________________________________________________
____________________________________________________
____________________________________________________
____________________________________________________
____________________________________________________
____________________________________________________
____________________________________________________
____________________________________________________
____________________________________________________
____________________________________________________
____________________________________________________
____________________________________________________
Request by:  _______________________________  Phone: (______)_____________________
Bid Date:  _________________________________  Fax:  (_____)________________________
Complete top portion of form and transmit to the number listed in the Notice to Contractors

RFI No: ________   RFI received: __________________________________________

Response:____________________________________________
____________________________________________________
____________________________________________________
____________________________________________________
____________________________________________________
____________________________________________________
____________________________________________________
____________________________________________________
____________________________________________________
____________________________________________________
____________________________________________________

Response By:________________________________ Date: __________________



INSTRUCTIONS FOR PREPARING THE
CONTRACTOR’S DISADVANTAGED BUSINESS 

ENTERPRISE UTILIZATION PLAN

The Contractor Shall:

1. Submit a completed Contractor’s Disadvantaged Business
Enterprise Utilization Plan to the Contract’s Engineer by 4:30 
P.M. on the Bid day.

2. Extend equal opportunity to MDOT certified DBE firms (as
listed in MDOT’s DBE Directory of Certified Businesses) in the 
selection and utilization of Subcontractors and Suppliers.

SPECIFIC INSTRUCTIONS FOR COMPLETING THE FORM:

Insert Contractor name, the name of the person(s) preparing the form, and 
that person(s) telephone and fax number.

Provide total Bid price, Federal Project Identification Number, and
location of the Project work.

In the columns, name each DBE firm to be used, provide the Unit or Item 
cost of the Work/Product to be provided by the DBE firm, give a brief 
description of the Work, and the dollar value of the Work.

If no DBE firm is to be utilized, the Contractor must document the
reason(s) why no DBE firms are being used. Specific supporting evidence 
of good faith efforts taken by Contractors to solicit DBE Bidders must be 
attached. This evidence, as a minimum, includes phone logs, e-mail
and/or mail DBE solicitation records, and the documented results of these 
solicitations.



NOTICE
Disadvantaged Business Enterprise Proposed Utilization

The Apparent Low Bidder must submit the Disadvantaged
Business Enterprise Proposed Utilization form by close of
Business (4:30 P.M.) on Bid day.

The Contractor’s Disadvantaged Business Enterprise Proposed
Utilization Plan form contains additional information that is
required by USDOT.

The Contractor’s Disadvantaged Business Enterprise Proposed
Utilization Plan form must be used.

A copy of the new Contractor’s Disadvantaged Business
Enterprise Proposed Utilization Plan and instructions for
completing it are attached.

Note: Questions about DBE firms, or to obtain a printed copy of 
the DBE Directory, contact Equal Opportunity at (207) 624-3066.

MDOTs DBE Directory of Certified firms can also be obtained at 
http://www.state.me.us/mdot/humnres/o_equalo/cdwbed_h.htm



CONTRACTOR’S DISADVANTAGED BUSINESS ENTERPRISE 
PROPOSED UTILIZATION PLAN

Low Bidder shall furnish completed form to Contracts Section by 4:30 P.M. on Bid Opening day.

TO: MDOT Contracts Section Contractor: ______________________________
16 State House Station, Prepared by: _____________________________
Augusta, Me 04333-0016
or Telephone: _____________ Fax: ____________
Fax: 207-624-3431

BID PRICE: $____________FEDERAL PROJECT #____________LOCATION: _____________

TOTAL DBE PARTICIPATION AS A PERCENT OF TOTAL BID PRICE = _______%

DBE Firm* Unit/Item Cost Unit # Description of work &
Item Number

Actual $
Value

                  Total >

If no DBE firm(s) are used, bidder must document efforts made to secure DBE participation and attach 
supporting evidence of this effort:
__________________________________________________________________________________________
_________________________________________________________________________________________.

Examples:  Bidder relies wholly upon low quote subcontractor section, DBE firm(s) were not low quote.
No DBE firms bid.

*Only DBE firms certified by MDOT prior to bidding can be utilized by Contractor for DBE credit.
Directory of certified DBEs is available on MDOT’s website: www.state.me.us/mdot

Equal Opportunity Use:

Plan received ___/___/___ Verified by: ____________________ Action: ____________________



MAINE DEPARTMENT OF 
TRANSPORTATION

Certified Disadvantaged and Women Business Enterprise 

DBE DIRECTORY - MINORITY OWNED 

WBE DIRECTORY - WOMEN OWNED 

WEBSITE FOR DIRECTORY CAN BE FOUND AT: 
http://www.state.me.us/mdot/humnres/o_equalo/cdwbed_h.htm

It is the responsibility of the Contractor to access the 
DBE Directory at this site in order to have the most 
current listings.





Fort Fairfield – Presque Isle 
11029,11032.11033,11034 

  March 17, 2004 
Supercedes October 29, 2003 

Page 1 of 1 

 
SPECIAL PROVISION 102.7.3 

ACKNOWLEDGMENT OF BID AMENDMENTS 
&  

SUBMISSION OF BID BOND VALIDATION NUMBER (IF APPLICABLE) 
 
With this form, the Bidder acknowledges its responsibility to check for all 

Amendments to the Bid Package. For each Project under Advertisement, Amendments are 
located at http://www.maine.gov/mdot/comprehensive-list-projects/project-information.php 
It is the responsibility of the Bidder to determine if there are Amendments to the Project, to 
download them, to incorporate them into their Bid Package, and to reference the Amendment 
number and the date on the form below. The Maine DOT will not post Bid Amendments any 
later than noon the day before Bid opening without individually notifying all the planholders. 

 
 

Amendment Number Date 
  
  
  
  
  
  
  
  
  
  

 
 

The Contractor, for itself, its successors and assigns, hereby acknowledges that it has 
received all of the above referenced Amendments to the Bid Package.   
 
 
 
 
 

 
                         CONTRACTOR 
 
          ____         ________________ __ 
   Date     Signature of authorized representative            
 
          _____________________________    
                                 (Name and Title Printed) 



 
 
 
                       MAINE DEPARTMENT OF TRANSPORTATION 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
                                   BID 
 
 
 
 
 
       DATE OF OPENING :                           CALL ORDER : 
 
                        CONTRACT ID : 011029.00 
 
                                PROJECTS 
                        ------------------------------ 
                               BH-1102(900)X 
                               BH-1103(200)X 
                               BH-1103(300)X 
                               OTHERS 
 
               COUNTY : AROOSTOOK 
 



 
                       MAINE DEPARTMENT OF TRANSPORTATION      PAGE:           1 
                                                               DATE:      040511 
                               SCHEDULE OF ITEMS               REVISED: 
 
 CONTRACT ID: 011029.00         PROJECT(S): BH-1102(900)X 
                                            BH-1103(200)X 
                                            BH-1103(300)X 
                                            OTHERS 
 
 CONTRACTOR :________________________________________________________________ 
 ------------------------------------------------------------------------------- 
  LINE|         ITEM            |    APPROX.    |   UNIT PRICE   |   BID AMOUNT 
   NO |      DESCRIPTION        |   QUANTITY    |----------------|-------------- 
      |                         |   AND UNITS   | DOLLARS  | CTS | DOLLARS  |CTS 
 ------------------------------------------------------------------------------- 
 
 SECTION 0001  BRIDGE ITEMS 
 
 ------------------------------------------------------------------------------- 
      |202.127 REMOVE EXISTING  |               |          |     |          | 
  0010|BITUMINOUS PAVEMENT      |LUMP           |LUMP      |     |          | 
      |(FLAGG MEMORIAL BRIDGE)  |               |          |     |          | 
 ------------------------------------------------------------------------------- 
      |202.127 REMOVE EXISTING  |               |          |     |          | 
  0020|BITUMINOUS PAVEMENT      |LUMP           |LUMP      |     |          | 
      |(McSHEA CROSSING BRIDGE) |               |          |     |          | 
      |                         |               |          |     |          | 
 ------------------------------------------------------------------------------- 
      |202.127 REMOVE EXISTING  |               |          |     |          | 
  0030|BITUMINOUS PAVEMENT      |LUMP           |LUMP      |     |          | 
      |(PRESQUE ISLE STREAM     |               |          |     |          | 
      |BRIDGE)                  |               |          |     |          | 
 ------------------------------------------------------------------------------- 
      |202.127 REMOVE EXISTING  |               |          |     |          | 
  0040|BITUMINOUS PAVEMENT      |LUMP           |LUMP      |     |          | 
      |(STATE STREET BRIDGE)    |               |          |     |          | 
 ------------------------------------------------------------------------------- 
      |202.30 REMOVING EXISTING |               |          |     |          | 
  0050|CONCRETE WEARING SURFACE |LUMP           |LUMP      |     |          | 
      |(FLAGG MEMORIAL BRIDGE)  |               |          |     |          | 
 ------------------------------------------------------------------------------- 
      |202.30 REMOVING EXISTING |               |          |     |          | 
  0060|CONCRETE WEARING SURFACE |LUMP           |LUMP      |     |          | 
      |(STATE STREET BRIDGE)    |               |          |     |          | 
 ------------------------------------------------------------------------------- 
      |203.20 COMMON EXCAVATION |               |          |     |          | 
  0070|                         |          5.000|          |     |          | 
      |                         |CY             |          |     |          | 
 ------------------------------------------------------------------------------- 
      |304.10 AGGREGATE SUBBASE |               |          |     |          | 
  0080|COURSE - GRAVEL          |          6.000|          |     |          | 
      |                         |CY             |          |     |          | 
 ------------------------------------------------------------------------------- 
      |403.210 HOT MIX ASPHALT  |               |          |     |          | 
  0090|9.5 MM HMA               |        180.000|          |     |          | 
      |                         |T              |          |     |          | 



 
                       MAINE DEPARTMENT OF TRANSPORTATION      PAGE:           2 
                                                               DATE:      040511 
                               SCHEDULE OF ITEMS               REVISED: 
 
 CONTRACT ID: 011029.00         PROJECT(S): BH-1102(900)X 
                                            BH-1103(200)X 
                                            BH-1103(300)X 
                                            OTHERS 
 
 CONTRACTOR :________________________________________________________________ 
 ------------------------------------------------------------------------------- 
  LINE|         ITEM            |    APPROX.    |   UNIT PRICE   |   BID AMOUNT 
   NO |      DESCRIPTION        |   QUANTITY    |----------------|-------------- 
      |                         |   AND UNITS   | DOLLARS  | CTS | DOLLARS  |CTS 
 ------------------------------------------------------------------------------- 
      |403.324 ROSPHALT 50 HIGH |               |          |     |          | 
  0100|PERFORMANCE RUBBERIZED   |        445.000|          |     |          | 
      |ASPHALT  (FLAGG MEMORIAL |T              |          |     |          | 
      |BEIDGE)                  |               |          |     |          | 
 ------------------------------------------------------------------------------- 
      |403.324 ROSPHALT 50 HIGH |               |          |     |          | 
  0110|PERFORMANCE RUBBERIZED   |        170.000|          |     |          | 
      |ASPHALT  (STATE STREET   |T              |          |     |          | 
      |BRIDGE)                  |               |          |     |          | 
 ------------------------------------------------------------------------------- 
      |409.15 BITUMINOUS TACK   |               |          |     |          | 
  0120|COAT APPLIED             |         31.000|          |     |          | 
      |                         |G              |          |     |          | 
 ------------------------------------------------------------------------------- 
      |508.14 HIGH PERFORMANCE  |               |          |     |          | 
  0130|WATERPROOFING MEMBRANE   |LUMP           |LUMP      |     |          | 
      |                         |               |          |     |          | 
 ------------------------------------------------------------------------------- 
      |518.39 REPAIRING GRANITE |               |          |     |          | 
  0140|CURB BEDDING MORTAR      |        932.000|          |     |          | 
      |(FLAGG MEMORIAL BRIDGE)  |LF             |          |     |          | 
 ------------------------------------------------------------------------------- 
      |518.39 REPAIRING GRANITE |               |          |     |          | 
  0150|CURB BEDDING MORTAR      |        372.000|          |     |          | 
      |(STATE STREET BRIDGE)    |LF             |          |     |          | 
 ------------------------------------------------------------------------------- 
      |518.50 REPAIR OF UPWARD  |               |          |     |          | 
  0160|FACING SURFACES - TO     |        100.000|          |     |          | 
      |REINFORCING STEEL < 7.9  |SF             |          |     |          | 
      |IN. (FLAGG MEMORIAL      |               |          |     |          | 
      |BRIDGE)                  |               |          |     |          | 
 ------------------------------------------------------------------------------- 
      |518.50 REPAIR OF UPWARD  |               |          |     |          | 
  0170|FACING SURFACES - TO     |         50.000|          |     |          | 
      |REINFORCING STEEL < 7.9  |SF             |          |     |          | 
      |IN. (McSHEA CROSSING     |               |          |     |          | 
      |BRIDGE)                  |               |          |     |          | 
 ------------------------------------------------------------------------------- 



 
                       MAINE DEPARTMENT OF TRANSPORTATION      PAGE:           3 
                                                               DATE:      040511 
                               SCHEDULE OF ITEMS               REVISED: 
 
 CONTRACT ID: 011029.00         PROJECT(S): BH-1102(900)X 
                                            BH-1103(200)X 
                                            BH-1103(300)X 
                                            OTHERS 
 
 CONTRACTOR :________________________________________________________________ 
 ------------------------------------------------------------------------------- 
  LINE|         ITEM            |    APPROX.    |   UNIT PRICE   |   BID AMOUNT 
   NO |      DESCRIPTION        |   QUANTITY    |----------------|-------------- 
      |                         |   AND UNITS   | DOLLARS  | CTS | DOLLARS  |CTS 
 ------------------------------------------------------------------------------- 
      |518.50 REPAIR OF UPWARD  |               |          |     |          | 
  0180|FACING SURFACES - TO     |         50.000|          |     |          | 
      |REINFORCING STEEL < 7.9  |SF             |          |     |          | 
      |IN. (PRESQUE ISLE STREAM |               |          |     |          | 
      |BRIDGE)                  |               |          |     |          | 
 ------------------------------------------------------------------------------- 
      |518.50 REPAIR OF UPWARD  |               |          |     |          | 
  0190|FACING SURFACES - TO     |        100.000|          |     |          | 
      |REINFORCING STEEL < 7.9  |SF             |          |     |          | 
      |IN. (STATE STREET        |               |          |     |          | 
      |BRIDGE)                  |               |          |     |          | 
 ------------------------------------------------------------------------------- 
      |518.51 REPAIR OF UPWARD  |               |          |     |          | 
  0200|FACING SURFACES - BELOW  |        100.000|          |     |          | 
      |REINFORCING STEEL < 7.9  |SF             |          |     |          | 
      |IN. (FLAGG MEMORIAL      |               |          |     |          | 
      |BRIDGE)                  |               |          |     |          | 
 ------------------------------------------------------------------------------- 
      |518.51 REPAIR OF UPWARD  |               |          |     |          | 
  0210|FACING SURFACES - BELOW  |         50.000|          |     |          | 
      |REINFORCING STEEL < 7.9  |SF             |          |     |          | 
      |IN. (McSHEA CRISSING     |               |          |     |          | 
      |BRIDGE)                  |               |          |     |          | 
 ------------------------------------------------------------------------------- 
      |518.51 REPAIR OF UPWARD  |               |          |     |          | 
  0220|FACING SURFACES - BELOW  |        100.000|          |     |          | 
      |REINFORCING STEEL < 7.9  |SF             |          |     |          | 
      |IN. (STATE STREET        |               |          |     |          | 
      |BRIDGE)                  |               |          |     |          | 
 ------------------------------------------------------------------------------- 
      |518.52 REPAIR OF UPWARD  |               |          |     |          | 
  0230|FACING SURFACES > 7.9 IN.|          3.000|          |     |          | 
      |(FLAGG MEMORIAL BRIDGE)  |CY             |          |     |          | 
 ------------------------------------------------------------------------------- 
      |518.52 REPAIR OF UPWARD  |               |          |     |          | 
  0240|FACING SURFACES > 7.9 IN.|          2.000|          |     |          | 
      |(McSHEA CROSSING BRIDGE) |CY             |          |     |          | 
      |                         |               |          |     |          | 
 ------------------------------------------------------------------------------- 



 
                       MAINE DEPARTMENT OF TRANSPORTATION      PAGE:           4 
                                                               DATE:      040511 
                               SCHEDULE OF ITEMS               REVISED: 
 
 CONTRACT ID: 011029.00         PROJECT(S): BH-1102(900)X 
                                            BH-1103(200)X 
                                            BH-1103(300)X 
                                            OTHERS 
 
 CONTRACTOR :________________________________________________________________ 
 ------------------------------------------------------------------------------- 
  LINE|         ITEM            |    APPROX.    |   UNIT PRICE   |   BID AMOUNT 
   NO |      DESCRIPTION        |   QUANTITY    |----------------|-------------- 
      |                         |   AND UNITS   | DOLLARS  | CTS | DOLLARS  |CTS 
 ------------------------------------------------------------------------------- 
      |518.52 REPAIR OF UPWARD  |               |          |     |          | 
  0250|FACING SURFACES > 7.9 IN.|          2.000|          |     |          | 
      |(STATE STREET BRIDGE)    |CY             |          |     |          | 
 ------------------------------------------------------------------------------- 
      |518.60 REPAIR OF         |               |          |     |          | 
  0260|VERTICAL SURFACES < 7.9  |         50.000|          |     |          | 
      |IN.  (McSHEA CROSSING    |SF             |          |     |          | 
      |BRIDGE)                  |               |          |     |          | 
 ------------------------------------------------------------------------------- 
      |518.60 REPAIR OF         |               |          |     |          | 
  0270|VERTICAL SURFACES < 7.9  |         50.000|          |     |          | 
      |IN.  (STATE STREET       |SF             |          |     |          | 
      |BRIDGE)                  |               |          |     |          | 
 ------------------------------------------------------------------------------- 
      |518.61 REPAIR OF         |               |          |     |          | 
  0280|VERTICAL SURFACES > 7.9  |          3.000|          |     |          | 
      |IN.  (McSHEA CROSSING    |CY             |          |     |          | 
      |BRIDGE)                  |               |          |     |          | 
 ------------------------------------------------------------------------------- 
      |518.61 REPAIR OF         |               |          |     |          | 
  0290|VERTICAL SURFACES > 7.9  |          3.000|          |     |          | 
      |IN.  (STATE STREET       |CY             |          |     |          | 
      |BRIDGE)                  |               |          |     |          | 
 ------------------------------------------------------------------------------- 
      |520.24 BRIDGE JOINT      |               |          |     |          | 
  0300|MODIFICATION  (FLAGG     |          2.000|          |     |          | 
      |MEMORIAL BRIDGE)         |EA             |          |     |          | 
 ------------------------------------------------------------------------------- 
      |520.243 BRIDGE JOINT     |               |          |     |          | 
  0310|MODIFICATION TYPE 3      |          1.000|          |     |          | 
      |(McSHEA CROSSING BRIDGE) |EA             |          |     |          | 
      |                         |               |          |     |          | 
 ------------------------------------------------------------------------------- 
      |520.243 BRIDGE JOINT     |               |          |     |          | 
  0320|MODIFICATION TYPE 3      |          2.000|          |     |          | 
      |(PRESQUE ISLE STREAM     |EA             |          |     |          | 
      |BRIDGE)                  |               |          |     |          | 
 ------------------------------------------------------------------------------- 



 
                       MAINE DEPARTMENT OF TRANSPORTATION      PAGE:           5 
                                                               DATE:      040511 
                               SCHEDULE OF ITEMS               REVISED: 
 
 CONTRACT ID: 011029.00         PROJECT(S): BH-1102(900)X 
                                            BH-1103(200)X 
                                            BH-1103(300)X 
                                            OTHERS 
 
 CONTRACTOR :________________________________________________________________ 
 ------------------------------------------------------------------------------- 
  LINE|         ITEM            |    APPROX.    |   UNIT PRICE   |   BID AMOUNT 
   NO |      DESCRIPTION        |   QUANTITY    |----------------|-------------- 
      |                         |   AND UNITS   | DOLLARS  | CTS | DOLLARS  |CTS 
 ------------------------------------------------------------------------------- 
      |520.245 BRIDGE JOINT     |               |          |     |          | 
  0330|MODIFICATION TYPE 5      |          1.000|          |     |          | 
      |(STATE STREET BRIDGE)    |EA             |          |     |          | 
 ------------------------------------------------------------------------------- 
      |627.711 WHITE OR YELLOW  |               |          |     |          | 
  0340|PAINTED PAVEMENT MARKING |       3115.000|          |     |          | 
      |LINE                     |LF             |          |     |          | 
 ------------------------------------------------------------------------------- 
      |627.77 REMOVING PAVEMENT |               |          |     |          | 
  0350|MARKINGS                 |       1110.000|          |     |          | 
      |                         |SF             |          |     |          | 
 ------------------------------------------------------------------------------- 
      |629.05 HAND LABOR,       |               |          |     |          | 
  0360|STRAIGHT TIME            |         40.000|          |     |          | 
      |                         |HR             |          |     |          | 
 ------------------------------------------------------------------------------- 
      |639.19 FIELD OFFICE TYPE |               |          |     |          | 
  0370|B                        |          1.000|          |     |          | 
      |                         |EA             |          |     |          | 
 ------------------------------------------------------------------------------- 
      |652.38 FLAGGER           |               |          |     |          | 
  0380|                         |        420.000|          |     |          | 
      |                         |HR             |          |     |          | 
 ------------------------------------------------------------------------------- 
      |652.39 WORK ZONE TRAFFIC |               |          |     |          | 
  0390|CONTROL                  |LUMP           |LUMP      |     |          | 
      |                         |               |          |     |          | 
 ------------------------------------------------------------------------------- 
      |656.75 TEMPORARY SOIL    |               |          |     |          | 
  0400|EROSION AND WATER        |LUMP           |LUMP      |     |          | 
      |POLLUTION CONTROL        |               |          |     |          | 
 ------------------------------------------------------------------------------- 
      |659.10 MOBILIZATION      |               |          |     |          | 
  0410|                         |LUMP           |LUMP      |     |          | 
      |                         |               |          |     |          | 
 ------------------------------------------------------------------------------- 
      |                                         |                           | 
      | SECTION 0001 TOTAL                      |                           | 
------------------------------------------------------------------------------- 
      |                                         |                           | 
      | TOTAL BID                               |                           | 



 

CONTRACT AGREEMENT, OFFER & AWARD 
 
 

AGREEMENT made on the date last signed below, by and between the State of Maine, 
acting through and by its Department of Transportation (Department), an agency of state 
government with its principal administrative offices located at Child Street, Augusta, Maine, 
with a mailing address at 16 State House Station, Augusta, Maine 04333-0016, and 
________________     ____________                                                                  
a corporation or other legal entity organized under the laws of the State of Maine, with its 
principal place of business located at ___        _____  
________________________________________________________________________ 
 
The Department and the Contractor, in consideration of the mutual promises set forth in this 
Agreement (the “Contract”), hereby agree as follows: 
 
 
A. The Work. 
 

The Contractor agrees to complete all Work as specified or indicated in the Contract 
including Extra Work in conformity with the Contract, PIN Nos. 
11029,11032,11033,11034 
, for the Wearing Surface Replacements in the towns of Fort Fairfield and Presque 
Isle, County of Aroostook, Maine.  The Work includes construction, maintenance 
during construction, warranty as provided in the Contract, and other incidental work. 
  
The Contractor shall be responsible for furnishing all supervision, labor, equipment, 
tools supplies, permanent materials and temporary materials required to perform the 
Work including construction quality control including inspection, testing and 
documentation, all required documentation at the conclusion of the project, warranting 
its work and performing all other work indicated in the Contract. 
 
The Department shall have the right to alter the nature and extent of the Work as 
provided in the Contract; payment to be made as provided in the same. 
 
 

B. Time. 
 

The Contractor agrees to complete all Work, except warranty work, on or before 
October 1, 2004.  Further, the Department may deduct from moneys otherwise due the 
Contractor, not as a penalty, but as Liquidated Damages in accordance with Sections 
107.7 and 107.8 of the State of Maine Department of Transportation Standard 
Specifications, Revision of December 2002.   
 
 
 
 



 

C. Price. 
 

The quantities given in the Schedule of Items of the Bid Package will be used as the 
basis for determining the original Contract amount and for determining the amounts of 
the required Performance Surety Bond and Payment Surety Bond, and that the amount 
of this offer is ______________________________________________    _ 
___________________________________________________________________                              
$_ ________________________ Performance Bond and Payment Bond each being 
100% of the amount of this Contract. 
 
 

D. Contract. 
 

This Contract, which may be amended, modified, or supplemented in writing only, 
consists of the Contract documents as defined in the Plans, Standard Specifications, 
Revision of December 2002, Standard Details Revision of December 2002 as updated 
through advertisement, Supplemental Specifications, Special Provisions, Contract 
Agreement; and Contract Bonds.   It is agreed and understood that this Contract will be 
governed by the documents listed above. 
 
 

E. Certifications. 
 

By signing below, the Contractor hereby certifies that to the best of the Contractor’s 
knowledge and belief: 
 
1. All of the statements, representations, covenants, and/or certifications required or 

set forth in the Bid and the Bid Documents, including those in Appendix A to 
Division 100 of the Standard Specifications Revision of December 2002 (Federal 
Contract Provisions Supplement), and the Contract are still complete and accurate 
as of the date of this Agreement. 

 
2. The Contractor knows of no legal, contractual, or financial impediment to entering 

into this Contract. 
 
3. The person signing below is legally authorized by the Contractor to sign this 

Contract on behalf of the Contractor and to legally bind the Contractor to the terms 
of the Contract. 

 
 
 
 
 
 
 

F.     Offer. 



 

 
The undersigned, having carefully examined the site of work, the Plans, Standard 
Specifications Revision of December 2002, Standard Details Revision of December 
2002 as updated through advertisement, Supplemental Specifications, Special 
Provisions, Contract Agreement; and Contract Bonds contained herein for construction 
of:  

 
PIN Nos. 11029,11032,11033,11034 Fort Fairfield and Presque Isle Wearing     

Surface Replacements, 
State of Maine, on which bids will be received until the time specified in the “Notice to 
Contractors” do(es) hereby bid and offer to enter into this contract to supply all the 
materials, tools, equipment and labor to construct the whole of the Work in strict 
accordance with the terms and conditions of this Contract at the unit prices in the 
attached “Schedule of Items”.    

 
The Offeror agrees to perform the work required at the price specified above and in 
accordance with the bids provided in the attached “Schedule of Items” in strict 
accordance with the terms of this solicitation, and to provide the appropriate insurance 
and bonds if this offer is accepted by the Government in writing.   

 
 

As Offeror also agrees: 
 

First:  To do any extra work, not covered by the attached “Schedule of Items”, which 
may be ordered by the Resident, and to accept as full compensation the amount 
determined upon a “Force Account” basis as provided in the Standard Specifications, 
Revision of December 2002, and as addressed in the contract documents. 

 
Second:  That the bid bond at 5% of the bid amount or the official bank check, 
cashier’s check, certificate of deposit or U. S. Postal Money Order in the amount given 
in the “Notice to Contractors”, payable to the Treasurer of the State of Maine and 
accompanying this bid, shall be forfeited, as liquidated damages, if in case this bid is 
accepted, and the undersigned shall fail to abide by the terms and conditions of the 
offer and fail to furnish satisfactory insurance and Contract bonds under the conditions 
stipulated in the Specifications within 15 days of notice of intent to award the contract. 

  
Third:  To begin the Work on the date specified in the Engineer’s “Notice to 
Commence Work” as stated in Section 107.2 of the Standard Specifications Revision 
of  December 2002 and complete the Work within the time limits given in the Special 
Provisions of this Contract. 

 
Fourth:  The Contractor will be bound to the Disadvantaged Business Enterprise (DBE) 
Requirements contained in the attached Notice (Additional Instructions to Bidders) and 
submit a completed Contractor’s Disadvantaged Business Enterprise Utilization Plan 
by 4:30pm on the day of bid opening to the Contracts Engineer.   

  



 

Fifth:  That this offer shall remain open for 30 calendar days after the date of opening 
of bids.    
 
Sixth:  The Bidder hereby certifies, to the best of its knowledge and belief that:  the 
Bidder has not, either directly or indirectly, entered into any agreement, participated in 
any collusion, or otherwise taken any action in restraint of competitive bidding in 
connection with its bid, and its subsequent contract with the Department. 
 
 

IN WITNESS WHEREOF, the Contractor, for itself, its successors and assigns, hereby 
execute two duplicate originals of this Agreement and thereby binds itself to all covenants, 
terms, and obligations contained in the Contract Documents. 
 
     CONTRACTOR 
 
____________________________ _______________________________________ 
                   Date (Signature of Legally Authorized Representative 
     of the Contractor) 
 
____________________________ _______________________________________ 
                 Witness                  (Name and Title Printed) 
 
 
 
 
 
G. Award.   
 

Your offer is hereby accepted.   This award consummates the Contract, and the 
documents referenced herein.   

 
                                                                      MAINE DEPARTMENT OF TRANSPORTATION 
 
          ____         ________________ __ 
                         Date                                        By: David A. Cole, Commissioner 
 
       
          Witness 
 
 
 



 

CONTRACT AGREEMENT, OFFER & AWARD 
 
 

AGREEMENT made on the date last signed below, by and between the State of Maine, 
acting through and by its Department of Transportation (Department), an agency of state 
government with its principal administrative offices located at Child Street, Augusta, Maine, 
with a mailing address at 16 State House Station, Augusta, Maine 04333-0016, and 
________________     ____________                                                                  
a corporation or other legal entity organized under the laws of the State of Maine, with its 
principal place of business located at ___        _____  
________________________________________________________________________ 
 
The Department and the Contractor, in consideration of the mutual promises set forth in this 
Agreement (the “Contract”), hereby agree as follows: 
 
 
A. The Work. 
 

The Contractor agrees to complete all Work as specified or indicated in the Contract 
including Extra Work in conformity with the Contract, PIN Nos. 
11029,11032,11033,11034 
, for the Wearing Surface Replacements in the towns of Fort Fairfield and Presque 
Isle, County of Aroostook, Maine.  The Work includes construction, maintenance 
during construction, warranty as provided in the Contract, and other incidental work. 
  
The Contractor shall be responsible for furnishing all supervision, labor, equipment, 
tools supplies, permanent materials and temporary materials required to perform the 
Work including construction quality control including inspection, testing and 
documentation, all required documentation at the conclusion of the project, warranting 
its work and performing all other work indicated in the Contract. 
 
The Department shall have the right to alter the nature and extent of the Work as 
provided in the Contract; payment to be made as provided in the same. 
 
 

B. Time. 
 

The Contractor agrees to complete all Work, except warranty work, on or before 
October 1, 2004.  Further, the Department may deduct from moneys otherwise due the 
Contractor, not as a penalty, but as Liquidated Damages in accordance with Sections 
107.7 and 107.8 of the State of Maine Department of Transportation Standard 
Specifications, Revision of December 2002.   
 
 
 
 



 

C. Price. 
 

The quantities given in the Schedule of Items of the Bid Package will be used as the 
basis for determining the original Contract amount and for determining the amounts of 
the required Performance Surety Bond and Payment Surety Bond, and that the amount 
of this offer is ______________________________________________    _ 
___________________________________________________________________                              
$_ ________________________ Performance Bond and Payment Bond each being 
100% of the amount of this Contract. 
 
 

D. Contract. 
 

This Contract, which may be amended, modified, or supplemented in writing only, 
consists of the Contract documents as defined in the Plans, Standard Specifications, 
Revision of December 2002, Standard Details Revision of December 2002 as updated 
through advertisement, Supplemental Specifications, Special Provisions, Contract 
Agreement; and Contract Bonds.   It is agreed and understood that this Contract will be 
governed by the documents listed above. 
 
 

E. Certifications. 
 

By signing below, the Contractor hereby certifies that to the best of the Contractor’s 
knowledge and belief: 
 
1. All of the statements, representations, covenants, and/or certifications required or 

set forth in the Bid and the Bid Documents, including those in Appendix A to 
Division 100 of the Standard Specifications Revision of December 2002 (Federal 
Contract Provisions Supplement), and the Contract are still complete and accurate 
as of the date of this Agreement. 

 
2. The Contractor knows of no legal, contractual, or financial impediment to entering 

into this Contract. 
 
3. The person signing below is legally authorized by the Contractor to sign this 

Contract on behalf of the Contractor and to legally bind the Contractor to the terms 
of the Contract. 

 
 
 
 
 
 
 

F.     Offer. 



 

 
The undersigned, having carefully examined the site of work, the Plans, Standard 
Specifications Revision of December 2002, Standard Details Revision of December 
2002 as updated through advertisement, Supplemental Specifications, Special 
Provisions, Contract Agreement; and Contract Bonds contained herein for construction 
of:  

 
PIN Nos. 11029,11032,11033,11034 Fort Fairfield and Presque Isle Wearing     

Surface Replacements, 
State of Maine, on which bids will be received until the time specified in the “Notice to 
Contractors” do(es) hereby bid and offer to enter into this contract to supply all the 
materials, tools, equipment and labor to construct the whole of the Work in strict 
accordance with the terms and conditions of this Contract at the unit prices in the 
attached “Schedule of Items”.    

 
The Offeror agrees to perform the work required at the price specified above and in 
accordance with the bids provided in the attached “Schedule of Items” in strict 
accordance with the terms of this solicitation, and to provide the appropriate insurance 
and bonds if this offer is accepted by the Government in writing.   

 
 

As Offeror also agrees: 
 

First:  To do any extra work, not covered by the attached “Schedule of Items”, which 
may be ordered by the Resident, and to accept as full compensation the amount 
determined upon a “Force Account” basis as provided in the Standard Specifications, 
Revision of December 2002, and as addressed in the contract documents. 

 
Second:  That the bid bond at 5% of the bid amount or the official bank check, 
cashier’s check, certificate of deposit or U. S. Postal Money Order in the amount given 
in the “Notice to Contractors”, payable to the Treasurer of the State of Maine and 
accompanying this bid, shall be forfeited, as liquidated damages, if in case this bid is 
accepted, and the undersigned shall fail to abide by the terms and conditions of the 
offer and fail to furnish satisfactory insurance and Contract bonds under the conditions 
stipulated in the Specifications within 15 days of notice of intent to award the contract. 

  
Third:  To begin the Work on the date specified in the Engineer’s “Notice to 
Commence Work” as stated in Section 107.2 of the Standard Specifications Revision 
of  December 2002 and complete the Work within the time limits given in the Special 
Provisions of this Contract. 

 
Fourth:  The Contractor will be bound to the Disadvantaged Business Enterprise (DBE) 
Requirements contained in the attached Notice (Additional Instructions to Bidders) and 
submit a completed Contractor’s Disadvantaged Business Enterprise Utilization Plan 
by 4:30pm on the day of bid opening to the Contracts Engineer.   

  



 

Fifth:  That this offer shall remain open for 30 calendar days after the date of opening 
of bids.    
 
Sixth:  The Bidder hereby certifies, to the best of its knowledge and belief that:  the 
Bidder has not, either directly or indirectly, entered into any agreement, participated in 
any collusion, or otherwise taken any action in restraint of competitive bidding in 
connection with its bid, and its subsequent contract with the Department. 
 
 

IN WITNESS WHEREOF, the Contractor, for itself, its successors and assigns, hereby 
execute two duplicate originals of this Agreement and thereby binds itself to all covenants, 
terms, and obligations contained in the Contract Documents. 
 
     CONTRACTOR 
 
____________________________ _______________________________________ 
                   Date (Signature of Legally Authorized Representative 
     of the Contractor) 
 
____________________________ _______________________________________ 
                 Witness                  (Name and Title Printed) 
 
 
 
 
 
G. Award.   
 

Your offer is hereby accepted.   This award consummates the Contract, and the 
documents referenced herein.   

 
                                                                      MAINE DEPARTMENT OF TRANSPORTATION 
 
          ____         ________________ __ 
                         Date                                        By: David A. Cole, Commissioner 
 
       
          Witness 
 
 
 



CONTRACT AGREEMENT, OFFER & AWARD

AGREEMENT made on the date last signed below, by and between the State of Maine, 
acting through and by its Department of Transportation (Department), an agency of state 
government with its principal administrative offices located at Child Street Augusta, Maine, 
with a mailing address at 16 State House Station, Augusta, Maine 04333-0016, and
_________(Name of the firm bidding the job)__________________
a corporation or other legal entity organized under the laws of the State of Maine, with its 
principal place of business located at ___(address of the firm bidding the job)     _____
________________________________________________________________________

The Department and the Contractor, in consideration of the mutual promises set forth in this 
Agreement (the “Contract”), hereby agree as follows:

A. The Work.

The Contractor agrees to complete all Work as specified or indicated in the Contract 
including Extra Work in conformity with the Contract, PIN No. ____1224.00
________________________________________________________________ , for
the ________Hot Mix Asphalt Overlay in the
town/city of ________West Eastport , County of
______Washington , Maine.  The Work includes construction, maintenance during 
construction, warranty as provided in the Contract, and other incidental work.

The Contractor shall be responsible for furnishing all supervision, labor, equipment, 
tools supplies, permanent materials and temporary materials required to perform the 
Work including construction quality control including inspection, testing and
documentation, all required documentation at the conclusion of the project, warranting 
its work and performing all other work indicated in the Contract.

The Department shall have the right to alter the nature and extent of the Work as 
provided in the Contract; payment to be made as provided in the same.

B. Time.

The Contractor agrees to complete all Work, except warranty work, on or before 
____November 15, 2003. Further, the Department may deduct from moneys otherwise 
due the Contractor, not as a penalty, but as Liquidated Damages in accordance with 
Sections 107.7 and 107.8 of the State of Maine Department of Transportation Standard 
Specifications, Revision of December 2002.



C. Price.

The quantities given in the Schedule of Items of the Bid Package will be used as the 
basis for determining the original Contract amount and for determining the amounts of 
the required Performance Surety Bond and Payment Surety Bond, and that the amount 
of this offer is ____(Place bid here in alphabetical form such as One Hundred and
Two dollars and 10 cents) ________________________________
$_ (repeat bid here in numerical terms, such as $102.10)__________ Performance 
Bond and Payment Bond each being 100% of the amount of this Contract.

D. Contract.

This Contract, which may be amended, modified, or supplemented in writing only, 
consists of the Contract documents as defined in the Plans, Standard Specifications, 
Revision of December 2002, Standard Details Revision of December 2002,
Supplemental Specifications, Special Provisions, Contract Agreement; and Contract 
Bonds.   It is agreed and understood that this Contract will be governed by the 
documents listed above.

E. Certifications.

By signing below, the Contractor hereby certifies that to the best of the Contractor’s 
knowledge and belief:

1. All of the statements, representations, covenants, and/or certifications required or 
set forth in the Bid and the Bid Documents, including those in Appendix A to 
Division 100 of the Standard Specifications Revision of December 2002 (Federal 
Contract Provisions Supplement), and the Contract are still complete and accurate 
as of the date of this Agreement.

2. The Contractor knows of no legal, contractual, or financial impediment to entering 
into this Contract.

3. The person signing below is legally authorized by the Contractor to sign this 
Contract on behalf of the Contractor and to legally bind the Contractor to the terms 
of the Contract.

F. Offer.



The undersigned, having carefully examined the site of work, the Plans, Standard 
Specifications, Revision of December 2002, Standard Details Revision of December 
2002, Supplemental Specifications, Special Provisions, Contract Agreement; and
Contract Bonds contained herein for construction of: 

________PIN  1234.00  West Eastport, Hot Mix Asphalt Overlay ,
State of Maine, on which bids will be received until the time specified in the “Notice to 
Contractors” do(es) hereby bid and offer to enter into this contract to supply all the 
materials, tools, equipment and labor to construct the whole of the Work in strict 
accordance with the terms and conditions of this Contract at the unit prices in the 
attached “Schedule of Items”.

The Offeror agrees to perform the work required at the price specified above and in 
accordance with the bids provided in the attached “Schedule of Items” in strict
accordance with the terms of this solicitation, and to provide the appropriate insurance 
and bonds if this offer is accepted by the Government in writing.

As Offeror also agrees:

First:  To do any extra work, not covered by the attached “Schedule of Items”, which 
may be ordered by the Resident, and to accept as full compensation the amount 
determined upon a “Force Account” basis as provided in the Standard Specifications, 
Revision of December 2002, and as addressed in the contract documents.

Second:  That the bid bond at 5% of the bid amount or the official bank check, cashier’s 
check, certificate of deposit or U. S. Postal Money Order in the amount given in the 
“Notice to Contractors”, payable to the Treasurer of the State of Maine and
accompanying this bid, shall be forfeited, as liquidated damages, if in case this bid is 
accepted, and the undersigned shall fail to abide by the terms and conditions of the 
offer and fail to furnish satisfactory insurance and Contract bonds under the conditions 
stipulated in the Specifications within 15 days of notice of intent to award the contract.

Third:  To begin the Work on the date specified in the Engineer’s “Notice to
Commence Work” as stated in Section 107.2 of the Standard Specifications Revision of 
2002 and complete the Work within the time limits given in the Special Provisions of 
this Contract.

Fourth:  The Contractor will be bound to the Disadvantaged Business Enterprise (DBE) 
Requirements contained in the attached Notice (Additional Instructions to Bidders) and 
submit a completed Contractor’s Disadvantaged Business Enterprise Utilization Plan by 
4:30pm on the day of bid opening to the Contracts Engineer.

Fifth:  That this offer shall remain open for 30 calendar days after the date of opening 
of bids.



Sixth: The Bidder hereby certifies, to the best of its knowledge and belief that:  the 
Bidder has not, either directly or indirectly, entered into any agreement, participated in 
any collusion, or otherwise taken any action in restraint of competitive bidding in
connection with its bid, and its subsequent contract with the Department.

IN WITNESS WHEREOF, the Contractor, for itself, its successors and assigns, hereby
execute two duplicate originals of this Agreement and thereby binds itself to all covenants, 
terms, and obligations contained in the Contract Documents.

CONTRACTOR

____________________________ ______________(Sign Here)_______________
                   Date (Signature of Legally Authorized Representative

of the Contractor)

____(Witness Sign Here)__       __ __________(Print Name Here)____________
                 Witness (Name and Title Printed)

G. Award.

Your offer is hereby accepted.   This award consummates the Contract, and the 
documents referenced herein.

MAINE DEPARTMENT OF TRANSPORTATION

________________________________ __________________________________
                         Date By: David A. Cole, Commissioner

________________________________
     (Witness)



      BOND # _____________________ 

CONTRACT PERFORMANCE BOND 
(Surety Company Form) 

KNOW ALL MEN BY THESE PRESENTS: That ______________________________
___________________ and the State of _________________________, as principal, 
and……………………………………….............................................................................,
a corporation duly organized under the laws of the State of ........................ and having a 
usual place of business ...................... ..................................................................................,
 as Surety, are held and firmly bound unto the Treasurer of the State of Maine in the sum 
of ______________________________________ and 00/100 Dollars ($                    ),
to be paid said Treasurer of the State of Maine or his successors in office, for which 
payment well and truly to be made, Principal and Surety bind themselves, their heirs, 
executors and administrators, successors and assigns, jointly and severally by these 
presents. 

The condition of this obligation is such that if the Principal designated as Contractor in 
the Contract to construct Project Number ____________ in the Municipality of 
______________________ promptly and faithfully performs the Contract, then this 
obligation shall be null and void; otherwise it shall remain in full force and effect. 

The Surety hereby waives notice of any alteration or extension of time made by the State 
of Maine. 

Signed and sealed this .................................. day of ............................................, 20….. .  

WITNESSES: SIGNATURES: 
 CONTRACTOR: 
Signature....................................................     ..........................................…........................
Print Name Legibly ...................................     Print Name Legibly ...……......................... 
 SURETY: 
Signature ...................................................     .....……........................................................
Print Name Legibly ..................................     Print Name Legibly ..................................... 
SURETY ADDRESS: NAME OF LOCAL AGENCY: 
..................................................................      ADDRESS ..................................................
..................................................................      ..……………............................................... 
..................................................................      .......…………….......................................... 
TELEPHONE...........................................      .......…………….......................................... 
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BOND # _______________________ 

CONTRACT PAYMENT BOND 
(Surety Company Form) 

KNOW ALL MEN BY THESE PRESENTS: That ______________________________
_______________________ and the State of ______________________, as principal, 
and....................................................................…..................................................................
a corporation duly organized under the laws of the State of .......................... and having a 
usual place of business in .....................…………………………………………………., 
as Surety, are held and firmly bound unto the Treasurer of the State of Maine for the use 
and benefit of claimants as herein below defined, in the sum of
__________________________________________ and 00/100 Dollars ($                    )
for the payment whereof Principal and Surety bind themselves, their heirs, executors and 
administrators, successors and assigns, jointly and severally by these presents. 

The condition of this obligation is such that if the Principal designated as Contractor in 
the Contract to construct Project Number ____________ in the Municipality of 
_________________________ promptly satisfies all claims and demands incurred for all 
labor and material, used or required by him in connection with the work contemplated  by 
said Contract, and fully reimburses the obligee for all outlay and expense which the 
obligee may incur in making good any default of said Principal, then this obligation shall 
be null and void; otherwise it shall remain in full force and effect. 

A claimant is defined as one having a direct contract with the Principal or with a 
Subcontractor of the Principal for labor, material or both, used or reasonably required for 
use in the performance of the contract. 

Signed and sealed this ............................. day of ...………......................................., 20 ... . 
WITNESS:     SIGNATURES: 
      CONTRACTOR: 
Signature……............................................     ......….............................................................
Print Name Legibly .........................……..     Print Name Legibly .…................................. 

SURETY:
Signature....................................................      ...…...............................................................
Print Name Legibly ..................................     Print Name Legibly .….................................. 
SURETY ADDRESS:    NAME OF LOCAL AGENCY: 
...…............................................................ ADDRESS …................................................ 
................................................................... …………….................................................... 
TELEPHONE ........................................... ………………................................................ 
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 General Decision Number: ME030005 10/10/2003  ME5                 
                                                                   
 Superseded General Decision Number: ME020005                      
                                                                   
 State: Maine                                                      
                                                                   
 Construction Types: Heavy                                         
                                                                   
 Counties: Aroostook, Hancock, Kennebec, Knox, Lincoln,            
 Piscataquis, Sagadahoc, Somerset, Waldo and Washington Counties   
 in Maine.                                                         
                                                                   
 HEAVY CONSTRUCTION PROJECTS                                       
                                                                   
 Modification Number     Publication Date                          
             0             06/13/2003                              
             1             10/10/2003                              
                                                                   
  ENGI0004-013 04/01/2003                                          
                                                                   
                                   Rates          Fringes          
                                                                   
   Power equipment operators:                                      
      Cranes......................$ 16.51             6.00         
      Drillers....................$ 16.51             6.00         
      Mechanics...................$ 16.51             6.00         
      Oilers......................$ 16.51             6.00         
                                                                   
 ----------------------------------------------------------------  
 * IRON0496-002 09/16/2003                                         
                                                                   
                                   Rates          Fringes          
                                                                   
   Ironworker, Structural.........$ 20.15            14.99         
                                                                   
 ----------------------------------------------------------------  
   SUME2000-004 10/24/2000                                         
                                                                   
                                   Rates          Fringes          
                                                                   
   Carpenters: (including Form                                     
   Work)..........................$ 14.17             2.11         
                                                                   
   Electrician....................$ 13.67             1.39         
                                                                   
   Ironworker, Reinforcing........$ 29.00             3.32         
                                                                   
   Laborers:                                                       
      Flaggers....................$  6.00                          
      Pipelayers..................$ 10.79              .60         
      Unskilled...................$  9.80                          
                                                                   
   Power equipment operators:                                      
      Backhoes....................$ 11.89             1.15         
      Bulldozers..................$ 11.81             1.78         
      Excavator...................$ 13.40             3.78         
      Graders.....................$ 12.10             1.40         
      Loaders.....................$ 12.40             2.88         
      Pavers......................$  7.50                          
      Piledrivers.................$ 17.25                          
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      Rollers.....................$ 10.18             1.46         
                                                                   
   Truck drivers:                                                  
      Dump........................$  9.17              .76         
                                                                   
 ----------------------------------------------------------------  
                                                                   
 WELDERS - Receive rate prescribed for craft performing            
 operation to which welding is incidental.                         
 ================================================================  
                                                                   
 Unlisted classifications needed for work not included within      
 the scope of the classifications listed may be added after        
 award only as provided in the labor standards contract clauses    
 (29CFR 5.5 (a) (1) (ii)).                                         
                                                                   
 ----------------------------------------------------------------  
                                                                   
 In the listing above, the "SU" designation means that rates       
 listed under the identifier do not reflect collectively           
 bargained wage and fringe benefit rates.  Other designations      
 indicate unions whose rates have been determined to be            
 prevailing.                                                       
                                                                   
 ----------------------------------------------------------------  
                                                                   
                    WAGE DETERMINATION APPEALS PROCESS             
                                                                   
 1.) Has there been an initial decision in the matter? This can    
 be:                                                               
                                                                   
 *  an existing published wage determination                       
 *  a survey underlying a wage determination                       
 *  a Wage and Hour Division letter setting forth a position on    
    a wage determination matter                                    
 *  a conformance (additional classification and rate) ruling      
                                                                   
 On survey related matters, initial contact, including requests    
 for summaries of surveys, should be with the Wage and Hour        
 Regional Office for the area in which the survey was conducted    
 because those Regional Offices have responsibility for the        
 Davis-Bacon survey program. If the response from this initial     
 contact is not satisfactory, then the process described in 2.)    
 and 3.) should be followed.                                       
                                                                   
 With regard to any other matter not yet ripe for the formal       
 process described here, initial contact should be with the        
 Branch of Construction Wage Determinations.  Write to:            
                                                                   
        Branch of Construction Wage Determinations                 
                                                                   
        Wage and Hour Division                                     
                                                                   
        U.S. Department of Labor                                   
                                                                   
        200 Constitution Avenue, N.W.                              
                                                                   
        Washington, DC 20210                                       
                                                                   
 2.) If the answer to the question in 1.) is yes, then an          
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 interested party (those affected by the action) can request       
 review and reconsideration from the Wage and Hour Administrator   
 (See 29 CFR Part 1.8 and 29 CFR Part 7). Write to:                
                                                                   
        Wage and Hour Administrator                                
                                                                   
        U.S. Department of Labor                                   
                                                                   
        200 Constitution Avenue, N.W.                              
                                                                   
        Washington, DC 20210                                       
                                                                   
 The request should be accompanied by a full statement of the      
 interested party's position and by any information (wage          
 payment data, project description, area practice material,        
 etc.) that the requestor considers relevant to the issue.         
                                                                   
 3.) If the decision of the Administrator is not favorable, an     
 interested party may appeal directly to the Administrative        
 Review Board (formerly the Wage Appeals Board).  Write to:        
                                                                   
        Administrative Review Board                                
                                                                   
        U.S. Department of Labor                                   
                                                                   
        200 Constitution Avenue, N.W.                              
                                                                   
        Washington, DC 20210                                       
                                                                   
 4.) All decisions by the Administrative Review Board are final.   
                                                                   
 ================================================================  
                                                                   
           END OF GENERAL DECISION                                 
� 
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April 26, 2004
Supersedes March 24, 2004
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SPECIAL PROVISION
(Consolidated Special Provisions)

SPECIAL PROVISION SECTION 101
CONTRACT INTERPRETATION

101.2 Definitions - Closeout Documentation

Replace the sentence “A letter stating the amount….. DBE goals.” with “DBE Goal Attainment 
Verification Form”

 SPECIAL PROVISION SECTION 102
DELIVERY OF BIDS

(Location and Time)

102.7.1 Location and Time  Add the following sentence “As a minimum, the Bidder will submit 
a Bid Package consisting of the Notice to Contractors, the completed Acknowledgement of 
Bid Amendments & Submission of Bid Bond Validation Number form, the completed
Schedule of Items, 2 copies of the completed Agreement, Offer, & Award form, a Bid Bond 
or Bid Guarantee, and any other Certifications or Bid Requirements listed in the Bid Book.”

SPECIAL PROVISION SECTION 103
AWARD AND CONTRACTING

103.3.1 Notice and Information Gathering

Change the first paragraph to read as follows: “After Bid Opening and as a condition for 
Award of a Contract, the Department may require an Apparent Successful Bidder to
demonstrate to the Department’s satisfaction that the Bidder is responsible and qualified to 
perform the Work.”

SPECIAL PROVISION SECTION 105
GENERAL SCOPE OF WORK

Delete the entire Section 105.6 and replace with the following:

105.6.1  Department Provided Services  The Department will provide the Contractor with the 
description and coordinates of vertical and horizontal control points, set by the Department, 
within the Project Limits, for full construction Projects and other Projects where survey control 
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is necessary.  For Projects of 1,500 feet in length, or less:  The Department will provide three 
points.  For Projects between 1,500 and 5,000 feet in length:  The Department will provide 
one set of two points at each end of the Project. For Projects in excess of 5,000 feet in length, 
the Department will provide one set of two points at each end of the Project, plus one 
additional set of two points for each mile of Project length. For non-full construction Projects 
and other Projects where survey control is not necessary, the Department will not set any 
control points and, therefore, will not provide description and coordinates of any control
points.  Upon request of the Contractor, the Department will provide the Department’s survey 
data management software and Survey Manual to the Contractor, or its survey Subcontractor, 
for the exclusive use on the Department’s Projects.

105.6.2 Contractor Provided Services  Utilizing the survey information and points provided by 
the Department, described in Subsection 105.6.1, Department Provided Services, the
Contractor shall provide all additional survey layout necessary to complete the Work.  This 
may include, but not be limited to, reestablishing all points provided by the Department, 
establishing additional control points, running axis lines, providing layout and maintenance of all 
other lines, grades, or points, and survey quality control to ensure conformance with the 
Contract.  The Contractor is also responsible for providing construction centerline, or close 
reference points, for all Utility Facilities relocations and adjustments as necessary to complete 
the Work.  When the Work is to connect with existing Structures, the Contractor shall verify all 
dimensions before proceeding with the Work.  The Contractor shall employ or retain
competent engineering and/or surveying personnel to fulfill these responsibilities.

The Contractor must notify the Department of any errors or inconsistencies regarding the data 
and layout provided by the Department as provided by Section 104.3.3 - Duty to Notify 
Department If Ambiguities Discovered.

105.6.2.1 Survey Quality Control The Contractor is responsible for all construction survey 
quality control.  Construction survey quality control is generally defined as, first, performing 
initial field survey layout of the Work and, second, performing an independent check of the 
initial layout using independent survey data to assure the accuracy of the initial layout; additional 
iterations of checks may be required if significant discrepancies are discovered in this process.
Construction survey layout quality control also requires written documentation of the layout 
process such that the process can be followed and repeated, if necessary, by an independent 
survey crew.

105.6.3 Survey Quality Assurance  It is the Department’s prerogative to perform construction 
survey quality assurance.  Construction survey quality assurance may, or may not, be
performed by the Department.  Construction survey quality assurance is generally defined as an 
independent check of the construction survey quality control.  The construction survey quality 
assurance process may involve physically checking the Contractor’s construction survey layout 
using independent survey data, or may simply involve reviewing the construction survey quality 
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control written documentation.  If the Department elects to physically check the Contractor’s 
survey layout, the Contractor’s designated surveyor may be required to be present.  The 
Department will provide a minimum notice of 48 hours to the Contractor, whenever possible, if 
the Contractor’s designated surveyor’s presence is required.  Any errors discovered through 
the quality assurance process shall be corrected by the Contractor, at no additional cost to the 
Department.

105.6.4 Boundary Markers  The Contractor shall preserve and protect from damage all
monuments or other points that mark the boundaries of the Right-of-Way or abutting parcels 
that are outside the area that must be disturbed to perform the Work.  The Contractor
indemnifies and holds harmless the Department from all claims to reestablish the former location 
of all such monuments or points including claims arising from 14 MRSA § 7554-A.  For a 
related provision, see Section 104.3.11 - Responsibility for Property of Others.

SPECIAL PROVISION SECTION 106
QUALITY

106.6 Acceptance  Add the following to paragraph 1 of A:  “This includes Sections 401 - Hot 
Mix Asphalt, 402 - Pavement Smoothness, and 502 - Structural Concrete - Method A - Air 
Content.”

Add the following to the beginning of paragraph 3 of A: “For pay factors based on Quality 
Level Analysis, and”

SPECIAL PROVISION SECTION 107
TIME

107.3.1 General  Add the following:  “If a Holiday occurs on a Sunday, the following Monday 
shall be considered a Holiday.  Sunday or Holiday work must be approved by the Department, 
except that the Contractor may work on Martin Luther King Day, President’s Day, Patriot’s 
Day, the Friday after Thanksgiving, and Columbus Day without the Department’s approval.”

SPECIAL PROVISION SECTION 108
PAYMENT

108.4 Payment for Materials Obtained and Stored  First paragraph, second sentence, delete 
the words “…Delivered on or near the Work site at acceptable storage places.”
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SPECIAL PROVISION SECTION 109
CHANGES

109.1.1 Changes Permitted  Add the following to the end of the paragraph: “There will be no 
adjustment to Contract Time due to an increase or decrease in quantities, compared to those 
estimated, except as addressed through Contract Modification(s).”

109.1.2 Substantial Changes to Major Items  Add the following to the end of the paragraph: 
“Contract Time adjustments may be made for substantial changes to Major Items  when the 
change affects the Critical Path, as determined by the Department”

109.4.4 Investigation / Adjustment  In the third sentence, delete the words “subsections (A) -
(E)”

109.7.2 Basis of Payment  Replace with the following: “Equitable Adjustments will be
established by mutual Agreement for compensable items listed in Section 109.7.3-
Compensable Items, based upon Unit or Lump Sum Prices.  If Agreement cannot be reached, 
the Contractor shall accept payment on a Force Account basis as provided in Section 109.7.5 
- Force Account Work, as full and complete compensation for all Work relating to the 
Equitable Adjustment.”

109.7.3 Compensable Items  Replace with the following: “The Contractor is entitled to
compensation for the following items, with respect to agreed upon Unit or Lump Sum Prices:

1. Labor expenses for non-salaried Workers and salaried foremen.

2. Costs for Materials.

3. A markup on the totals of Items 1 and 2 of this subsection 109.7.3 for home office 
overhead and profit of the Contractor, its Subcontractors and suppliers, and any lower 
tier Subcontractors or suppliers, with no mark-ups on mark-ups.

4. Cost for Equipment, based on Blue Book Rates or leased rates, as set forth in Section 
109.7.5(C), or the Contractor’s Actual Costs. 

5. Costs for extended job-site overhead.

6. Time.

7. Subcontractor quoted Work, as set forth below in Section 109.7.5 (F).”
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109.7.5 Force Account Work

C.  Equipment

Paragraph 2, delete sentence 1 which starts; “Equipment leased….”

Paragraph 6, change sentence 2 from “The Contractor may furnish…” to read “If 
requested by the Department, the Contractor will produce cost data to assist the 
Department in the establishment of such rental rate, including all records that are 
relevant to the Actual Costs including rental Receipts, acquisition costs, financing
documents, lease Agreements, and maintenance and operational cost records.”

Add the following paragraph; “Equipment leased by the Contractor for Force Account 
Work and actually used on the Project will be paid for at the actual invoice amount 
plus 10% markup for administrative costs.”

Add the following section;

“F. Subcontractor Quoted Work  When accomplishing Force Account Work that 
utilizes Subcontractor quoted Work, the Contractor will be allowed a maximum
markup of 5% for profit and overhead.”

SPECIAL PROVISION SECTION 401
HOT MIX ASPHALT PAVEMENT

401.18 Quality Control Method A & B  Make the following change to paragraph a. QCP 
Administrator; in the final sentence, change “…certified as a Plant Technician or Paving
Inspector…” to “…certified as a Quality Assurance Technologist…”

401.201 Method A  Under a. Lot Size, add the following; “Each lot will be divided into a 
minimum of four sublots for mix properties and five sublots for percent TMD.”

SPECIAL PROVISION SECTION 402
PAVEMENT SMOOTHNESS

Add the following: “Projects to have their pavement smoothness analyzed in accordance with 
this Specification will be so noted in Special Provision 403 - Bituminous Box.”

“402.02 Lot Size  Lot size for smoothness will be 1000 lane-meters [3000 lane-feet].  A 
sublot will consist of 20 lane-meters [50 lane-feet].  Partial lots will be included in the previous 
lot if less than one-half the size of a normal lot. If greater than one-half the normal lot size, it will 
be tested as a separate lot.”
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SPECIAL PROVISION SECTION 502
STRUCTURAL CONCRETE

502.0502 Quality Assurance Method A - Rejection by Resident Change the first sentence to 
read: “For an individual sublot with test results failing to meet the criteria in Table #1, or if the
calculated pay factor for Air Content is less than 0.80……”

502.0503 Quality Assurance Method B - Rejection by Resident Change the first sentence to 
read: “For material represented by a verification test with test results failing to meet the criteria 
in Table #1, the Department will……”

502.0505 Resolution of Disputed Acceptance Test Results Combine the second and third 
sentence to read: “Circumstances may arise, however, where the Department may ……”

SPECIAL PROVISION SECTION 504
REINFORCING STEEL

504.18 Plates for Fabricated Members Change the second paragraph, first sentence from: 
“…ASTM A 898/A 898 M…” to “…ASTM A 898/A 898 M or ASTM A 435/A 435 M as 
applicable and…”

SPECIAL PROVISION SECTION 535
PRECAST, PRESTRESSED CONCRETE SUPERSTRUCTURE

535.02 Materials Change “Steel Strand for Concrete Reinforcement” to “Steel Strand.” Add 
the following to the beginning of the third paragraph; “Concrete shall be Class P conforming to 
the requirements in this section. 28 day compressive strength shall be as stated on the plans. 
Coarse aggregate….” 

535.26 Lateral Post-Tensioning Replace the first paragraph; “A final tension…” with
“Overstressing strands for setting losses cannot be accomplished for chuck to chuck lengths of 
7.6 m [25 ft] and less.  In such instances, refer to the Plans for all materials and methods.
Otherwise, post-tensioning shall be in accordance with PCI standards and shall provide the 
anchorage force noted in the Plans.  The applied jacking force shall be no less than 100% of 
the design jacking force.”
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SPECIAL PROVISION SECTION 604
MANHOLES, INLETS, AND CATCH BASINS

604.02 Materials  Add the following:
           “Tops and Traps 712.07

Corrugated Metal Units 712.08
Catch Basin and Manhole Steps 712.09”

SPECIAL PROVISION SECTION 615
LOAM

615.02 Materials  Make the following change: 

Organic Content Percent by Volume

Humus “5% - 10%”, as determined by Ignition Test

SPECIAL PROVISION SECTION 618
SEEDING

618.01 Description  Change the first sentence to read as follows: “This work shall consist of 
furnishing and applying seed …..”  Also remove “,and cellulose fiber mulch” from 618.01(a).

618.03 Rates of Application  In 618.03(a), remove the last sentence and replace with the 
following: “These rates shall apply to Seeding Method 2, 3, and Crown Vetch.”

In 618.03(c) “1.8 kg [4 lb]/unit.” to “1.95 kg [4 lb]/unit.” 

618.09 Construction Method  In 618.09(a) 1, sentence two, replace “100 mm [4 in]” with “25 
mm [1 in] (Method 1 areas) and 50 mm [2 in] (Method 2 areas)”

618.15 Temporary Seeding  Change the Pay Unit from Unit to Kg [lb].

SPECIAL PROVISION SECTION 620
GEOTEXTILES

620.03 Placement  Section (c) 
Title: Replace “Non-woven” in title with “Erosion Control”.
First Paragraph: Replace first word “Non-woven” with “Woven monofilament”.
Second Paragraph: Replace second word “Non-woven” with “Erosion Control”.
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620.07 Shipment, Storage, Protection and Repair of Fabric Section (a) 
Replace the third sentence with the following: “Damaged geotextiles, as identified by 
the Resident, shall be repaired immediately.”

620.09 Basis of Payment
Pay Item 620.58: Replace “Non-woven” with “Erosion Control”
Pay Item 620.59: Replace “Non-woven” with “Erosion Control”

SPECIAL PROVISION SECTION 626
HIGHWAY SIGNING

626.034 Concrete Foundations  Add to the following to the end of the second paragraph: 
“Pre-cast and cast-in-place foundations shall be warranteed against leaning and corrosion for 
two years after the project is completed.  If the lean is greater than 2 degrees from normal or 
the foundation is spalling within the first two years, the Contractor shall replace the foundation
at no extra cost.”

SPECIAL PROVISION SECTION 637
DUST CONTROL

637.06 Basis of Payment  Add the following after the second sentence of the third paragraph: 
“Failure by the Contractor to follow Standard Specification or Special Provision - Section 637 
and/or the Contractor’s own Soil Erosion and Pollution Control Plan concerning Dust Control 
and/or the Contractor’s own Traffic Control Plan concerning Dust Control and/or visible 
evidence of excessive dust problems, as determined by the Resident, will result in a reduction in 
payment, computed by reducing the Lump Sum Total by 5% per occurrence per day.  The 
Department’s Resident or any other representative of the Department reserves the right to 
suspend the work at any time and request a meeting to discuss violations and remedies.  The 
Department shall not be held responsible for any delay in the work due to any suspension 
under this item.  Additional penalties may also be assessed in accordance with Special
Provision 652 - Work Zone Traffic Control and Standard Specification 656 - Temporary Soil 
Erosion and Water Pollution Control.”

SPECIAL PROVISION SECTION 639
ENGINEERING FACILITIES

639.04 Field Offices  Change the forth to last paragraph from: “The Contractor shall provide a 
fully functional desktop copier…” to “….desktop copier/scanner…”
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SPECIAL PROVISION SECTION 652
MAINTENANCE OF TRAFFIC

652.8.2 Other Items  Replace the last paragraph with the following: “There will be no payment 
made under any 652 pay items after the expiration of the adjusted total contract time.”

SPECIAL PROVISION SECTION 656
TEMPORARY SOIL EROSION AND WATER POLLUTION CONTROL

656.5.1 If Pay Item 656.75 Provided  Replace the second paragraph with the following: 
“Failure by the Contractor to follow Standard Specification or Special Provision - Section 656 
and/or the Contractor’s own Soil Erosion and Pollution Control Plan will result in a reduction in 
payment, computed by reducing the Lump Sum Total by 5% per occurrence per day.  The 
Department’s Resident or any other representative of the Department reserves the right to 
suspend the work at any time and request a meeting to discuss violations and remedies.  The 
Department shall not be held responsible for any delay in the work due to any suspension 
under this item.”

SPECIAL PROVISION SECTION 703
AGGREGATES

703.06 Aggregate for Base and Subbase Delete the first paragraph: “The material shall
have…” and replace with “The material shall have a minimum degradation value of 15 as 
determined by Washington State DOT Test Method T113, Method of Test for Determination 
of Degradation Value (March 2002 version), except that the reported degradation value will be 
the result of testing a single specimen from that portion of a sample that passes the 12.5 mm [½ 
in] sieve and is retained on the 2.00 mm [No. 10] sieve, minus any reclaimed asphalt pavement 
used."

703.07 Aggregates for HMA Pavements Delete the forth paragraph: “The composite blend 
shall have…” and replace with “The composite blend, minus any reclaimed asphalt pavement 
used, shall have a Micro-Deval value of 18.0 or less as determined by AASHTO TP 58. In the 
event the material exceeds the Micro Deval limit, a Washington Degradation test shall be 
performed. The material shall be acceptable if it has a value of 30 or more as determined by 
Washington State DOT Test Method T 113, Method of Test for Determination of Degradation 
Value (March 2002 version) except that the reported degradation value will be the result of 
testing a single composite specimen from that portion of the sample that passes the 12.5mm 
[1/2 inch] sieve and is retained on the 2.00mm [No 10] sieve, minus any reclaimed asphalt 
pavement used."
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703.22 Underdrain Backfill Material  Change the first paragraph from “…for Underdrain Type 
B…” to “…for Underdrain Type B and C…”

SPECIAL PROVISION SECTION 709
REINFORCING STEEL AND WELDED STEEL WIRE FABIC

709.03 Steel Strand  Change the second paragraph from “…shall be 12mm [½ inch]
AASHTO M203M/M203 (ASTM A416/A416M)…” to “…shall be 15.24 mm [0.600 inch] 
diameter AASHTO M203 (ASTM A416)…”

SPECIAL PROVISION SECTION 712
MISCELLANEOUS HIGHWAY MATERIALS

Add the following:

“712.07 Tops, and Traps  These metal units shall conform to the plan dimensions and to the 
following specification requirements for the designated materials.

Gray iron castings shall conform to the requirements of AASHTO M105, Class 30, unless 
otherwise designated.

Carbon steel castings shall conform to the requirements of AASHTO M103/M103M. Grade 
shall be 450-240 [65-35] unless otherwise designated.

Structural steel shall conform to the requirements of AASHTO M183/M183M or ASTM 
A283/A283M, Grade B or better. Galvanizing, where specified for these units, shall conform 
to the requirements of AASHTO M111.

712.08 Corrugated Metal Units  The units shall conform to plan dimensions and the metal to 
AASHTO M36/M36M. Bituminous coating, when specified, shall conform to AASHTO
M190 Type A.

712.09 Catch Basin and Manhole Steps  Steps for catch basins and for manholes shall
conform to ASTM C478M [ASTM C478], Section 13 for either of the following material:

(a) Aluminum steps-ASTM B221M, [ASTM B211] Alloy 6061-T6 or 6005-T5.

(b) Reinforced plastic steps Steel reinforcing bar with injection molded plastic coating 
copolymer polypropylene. Polypropylene shall conform to ASTM D 4101.
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712.23 Flashing Lights  Flashing Lights shall be power operated or battery operated as 
specified.

(a) Power operated flashing lights shall consist of housing, adapters, lamps, sockets, 
reflectors, lens, hoods and other necessary equipment designed to give clearly visible 
signal indications within an angle of at least 45 degrees and from 3 to 90 m [10 to 300 ft] 
under all light and atmospheric conditions.

Two circuit flasher controllers with a two-circuit filter capable of providing alternate
flashing operations at the rate of not less than 50 nor more than 60 flashes per minute 
shall be provided.

The lamps shall be 650 lumens, 120 volt traffic signal lamps with sockets constructed to 
properly focus and hold the lamp firmly in position.
The housing shall have a rotatable sun visor not less than 175 mm [7 in] in length
designed to shield the lens.

Reflectors shall be of such design that light from a properly focused lamp will reflect the 
light rays parallel. Reflectors shall have a maximum diameter at the point of contact with 
the lens of approximately 200 mm [8 in].

The lens shall consist of a round one-piece convex amber material which, when mounted, 
shall have a visible diameter of approximately 200 mm [8 in].  They shall distribute light
and not diffuse it.  The distribution of the light shall be asymmetrical in a downward 
direction.  The light distribution of the lens shall not be uniform, but shall consist of a small 
high intensity portion with narrow distribution for long distance throw and a larger low 
intensity portion with wide distribution for short distance throw.  Lenses shall be marked 
to indicate the top and bottom of the lens.

(b) Battery operated flashing lights shall be self- illuminated by an electric lamp behind the 
lens.  These lights shall also be externally illuminated by reflex-reflective elements built 
into the lens to enable it to be seen by reflex-reflection of the light from the headlights of 
oncoming traffic.  The batteries must be entirely enclosed in a case.  A locking device 
must secure the case.  The light shall have a flash rate of not less than 50 nor more than 
60 flashes per minute from minus 30 °C [minus 20 °F] to plus 65 °C [plus 150 °F].  The 
light shall have an on time of not less than 10 percent of the flash cycle.  The light beam 
projected upon a surface perpendicular to the axis of the light beam shall produce a 
lighted rectangular projection whose minimum horizontal dimension shall be 5 degrees 
each side of the horizontal axis.  The effective intensity shall not have an initial value 
greater than 15.0 candelas or drop below 4.0 candelas during the first 336 hours of 
continuous flashing.  The illuminated lens shall appear to be uniformly bright over its entire 
illuminated surface when viewed from any point within an angle of 9 degrees each side of 
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the vertical axis and 5 degrees each side of the horizontal axis. The lens shall not be less 
than 175 mm [7 in] in diameter including a reflex-reflector ring of 13 mm [½ in] minimum 
width around the periphery. The lens shall be yellow in color and have a minimum relative 
luminous transmittance of 0.440 with a luminance of 2854° Kelvin.  The lens shall be 
one-piece construction.  The lens material shall be plastic and meet the luminous
transmission requirements of this specification.  The case containing the batteries and 
circuitry shall be constructed of a material capable of withstanding abuse equal to or 
greater than 1.21 mm thick steel [No. 18 U.S. Standard Gage Steel].  The housing and 
the lens frame, if of metal shall be properly cleaned, degreased and pretreated to 
promote adhesion.  It shall be given one or more coats of enamel which, when dry shall 
completely obscure the metal.  The enamel coating shall be of such quality that when the 
coated case is struck a light blow with a sharp tool, the paint will not chip or crack and if 
scratched with a knife will not powder.  The case shall be so constructed and closed as 
to exclude moisture that would affect the proper operation of light.  The case shall have a
weep hole to allow the escape of moisture from condensation.  Photoelectric controls, if 
provided, shall keep the light operating whenever the ambient light falls below 215 lx [20 
foot candles].  Each light shall be plainly marked as to the manufacturer's name and 
model number.

If required by the Resident, certification as to conformance to these specifications shall be 
furnished based on results of tests made by an independent testing laboratory.  All lights 
are subject to random inspection and testing.  All necessary random samples shall be 
provided to the Resident upon request without cost to the Department.  All such samples 
shall be returned to the Contractor upon completion of the tests.

712.32 Copper Tubing  Copper tubing and fittings shall conform to the requirements of ASTM 
B88M Type A [ASTM B88, Type K] or better.

712.33 Non-metallic Pipe, Flexible  Non-metallic pipe and pipe fittings shall be acceptable 
flexible pipe manufactured from virgin polyethylene polymer suitable for transmitting liquids
intended for human or animal consumption.

712.34 Non-metallic Pipe, Rigid  Non-metallic pipe shall be Schedule 40 polyvinylchloride 
(PVC) that meets the requirement of ASTM D1785. Fittings shall be of the same material.

712.341 Metallic Pipe  Metallic pipe shall be ANSI, Standard B36.10, Schedule 40 steel pipe 
conforming to the requirements of ASTM A53 Types E or S, Grade B. End plates shall be 
steel conforming to ASTM A36/A36M.

Both the sleeve and end plates shall be hot dip galvanized. Pipe sleeve splices shall be welded 
splices with full penetration weld before galvanizing.
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712.35 Epoxy Resin  Epoxy resin for grouting or sealing shall consist of a mineral filled 
thixotropic, flexible epoxy resin having  a pot  life  of  approximately  one  hour at  10°C 
[50°F].  The grout shall be an approved product suitable for cementing steel dowels into the 
preformed holes of curb inlets and adjacent curbing.  The sealant shall be an approved 
product, light gray in color and suitable for coating the surface.

712.36 Bituminous Curb  The asphalt cement for bituminous curb shall be of the grade 
required for the wearing course, or shall be Viscosity Grade AC-20 meeting the current 
requirements of Subsection 702.01 Asphalt Cement.  The aggregate shall conform to the 
requirements of Subsection 703.07.  The coarse aggregate portion retained on the 2.36 mm 
[No. 8] sieve may be either crushed rock or crushed gravel.

The mineral constituents of the bituminous mixture shall be sized and graded and combined in a 
composite blend that will produce a stable durable curbing with an acceptable texture.
Bituminous material for curb shall meet the requirements of Section 403 - Hot Bituminous 
Pavement.

712.37 Precast Concrete Slab  Portland cement concrete for precast slabs shall meet the 
requirements of Section 502 - Structural Concrete, Class A.

The slabs shall be precast to the dimension shown on the plans and cross section and in 
accordance with the Standard Detail plans for Concrete Sidewalk Slab.  The surface shall be 
finished with a float finish in accordance with Subsection 502.14(c).  Lift devices of sufficient 
strength to hold the slab while suspended from cables shall be cast into the top or back of the 
slab.

712.38 Stone Slab  Stone slabs shall be of granite from an acceptable source, hard, durable, 
predominantly gray in color, free from seams which impair the structural integrity and be of 
smooth splitting character.  Natural color variations characteristic of the deposit will be
permitted.  Exposed surfaces shall be free from drill holes or indications of drill holes.  The 
granite slabs in any one section of backslope must be all the same finish.

The granite slabs shall be scabble dressed or sawed to an approximately true plane having no 
projections or depressions over 13 mm [½ in] under a 600 mm [2 ft] straightedge or over 25 
mm [1 in] under a 1200 mm [4 ft] straightedge.  The arris at the intersection of the top surface 
and exposed front face shall be pitched so that the arris line is uniform throughout the length of 
the installed slabs.  The sides shall be square to the exposed face unless the slabs are to be set 
on a radius or other special condition which requires that the joints be cut to fit, but in any case 
shall be so finished that when the stones are placed side by side no space more than 20 mm 
[3/4 in] shall show in the joint for the full exposed height.

Liftpin holes in all sides will be allowed except on the exposed face.
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SPECIAL PROVISION SECTION 717
ROADSIDE IMPROVEMENT MATERIAL

717.05 Mulch Binder.  Change the third sentence to read as follows:

“Paper fiber mulch may be used as a binder at the rate of 2.3 kg/unit [5 lb/unit].”
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SPECIAL PROVISIONS 
SECTION 104 

Utilities 
 
 
 
MEETING 
A Preconstruction Utility Conference, as defined in Subsection 104.4.6 of the Standard 
Specifications is required. 
 
GENERAL INFORMATION 
These Special Provisions outline the arrangements that have been made by the Department for 
utility and/or railroad work to be undertaken in conjunction with this project.  The following list 
identifies all known utilities or railroads having facilities presently located within the limits of 
this project or intending to install facilities during project construction. 

Overview: 
Utility/Railroad Aerial Railroad Underground 

Maine Public Service X   
Verizon X   
Time Warner Cable X   
Town of Fort Fairfield  X  
Fort Fairfield Utilities   Installation of new 

waterline 
 
Maine Public Service contact is Dennis Drew at  760-2550 ddrew@mainepublicservice.com 
Verizon contact is Phil Morrill at 764-7413                                 phillip.morrill@verizon.com 
Time Warner Cable contact is Tom Wilson 764-1213                tom.wilson@twcmaine.com 
Town of Fort Fairfield contact is George Watson 472-3804      geowatson@fortfairfield.org 
Fort Fairfield Utilities contact is Rodney Deschaine 472-1391  rdeschaine@fortfairfield.org 
 
Utility Specific Issues: 
** Special Note to Contractor** 
Fort Fairfield is installing a new waterline in this area.  The contractor will coordinate with the 
Fort Fairfield Utilities at the preconstruction meeting to maintain traffic flow. 
 
Temporary utility adjustments are not anticipated.  
 
All utility crossings over highways will provide not less than 20 feet vertical clearance over 
existing ground in cut or over finished grade in fill, during construction of this project. 
 
Unless otherwise specified, any underground utility facilities shown in the project documents 
represent approximate locations gathered from available information.  The Department cannot 
certify the level of accuracy of this data. 
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 Utilities have been notified and will be furnished a project specification book. If utility 
relocations, though unexpected, become necessary, they will be scheduled in compliance with 
Section 104 of the Standard Specifications and will be done by the utilities in conjunction with 
the work by the Contractor. 
 
 DIG SAFE 
The contractor will be responsible for determining the presence of underground utility facilities 
prior to commencing any excavation work and shall notify utilities of proposed excavation in 
accordance with M.R.S.A. Title & 3360-A, Maine Dig Safe System. Call 1- 888- 344-7233 
 
SAFE PRACTICES AROUND UTILITY FACILITIES 
The Contractor shall be responsible for complying with M.R.S.A. Title 35-A, Chapter 7-A 
Sections 751 - 761 Overhead High-Voltage Line Safety Act.  Prior to commencing any work that 
may come within ten (10) feet of any aerial electrical line; the Contractor shall notify the aerial 
utilities as per Section 757 of the above act. 
THE CONTRACTOR SHALL PLAN AND CONDUCT HIS WORK ACCORDINGLY. 
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SPECIAL PROVISIONS 
SECTION 104 

Utilities 
MEETING 
A Preconstruction Utility Conference, as defined in Subsection 104.4.6 of the Standard 
Specifications is not required. 
 
GENERAL INFORMATION 
These Special Provisions outline the arrangements that have been made by the Department for 
utility and/or railroad work to be undertaken in conjunction with this project.  The following list 
identifies all known utilities or railroads having facilities presently located within the limits of 
this project or intending to install facilities during project construction. 

Overview: 
Utility/Railroad Aerial Underground Railroad 

Time Warner Cable  X  
Verizon  X  
Public Works Director  X  
Presque Isle Fire Department    

Time Warner Cable contact person is Tom Wilson at 764-1213 tom.wilson@twcmaine.com 
Verizon contact person is Phil Morrill at 764-7413                    phillip.morrill@verizon.com 
Public Works Director contact person is Gerry James at 764-2560             pipw@ainop.com 

Presque Isle Fire Dept contact person is Jim Krysiak at 764-2538      pichief@maine.rr.com 
 
Temporary utility adjustments are not anticipated.  
Unless otherwise specified, any underground utility facilities shown in the project documents 
represent approximate locations gathered from available information.  The Department cannot 
certify the level of accuracy of this data. 
 Utilities have been notified and will be furnished a project specification book. If utility 
relocations, though unexpected, become necessary, they will be scheduled in compliance with 
Section 104 of the Standard Specifications and will be done by the utilities in conjunction with 
the work by the Contractor. 
  
DIG SAFE 
The contractor will be responsible for determining the presence of underground utility facilities 
prior to commencing any excavation work and shall notify utilities of proposed excavation in 
accordance with M.R.S.A. Title & 3360-A, Maine Dig Safe System. Call 1- 888- 344-7233. 
 
SAFE PRACTICES AROUND UTILITY FACILITIES 
The Contractor shall be responsible for complying with M.R.S.A. Title 35-A, Chapter 7-A 
Sections 751 - 761 Overhead High-Voltage Line Safety Act.  Prior to commencing any work that 
may come within ten (10) feet of any aerial electrical line; the Contractor shall notify the aerial 
utilities as per Section 757 of the above act. 
THE CONTRACTOR SHALL PLAN AND CONDUCT HIS WORK ACCORDINGLY. 
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SPECIAL PROVISIONS 
SECTION 104 

Utilities 
MEETING 
A Preconstruction Utility Conference, as defined in Subsection 104.4.6 of the Standard 
Specifications is required. 
 
GENERAL INFORMATION 
These Special Provisions outline the arrangements that have been made by the Department for 
utility and/or railroad work to be undertaken in conjunction with this project.  The following list 
identifies all known utilities or railroads having facilities presently located within the limits of 
this project or intending to install facilities during project construction. 

Overview: 
Utility/Railroad Aerial Underground Railroad Alternate 

Route 
Montreal, Maine & Atlantic Railway   X  
Verizon  X   
Public Works Director  X   
Presque Isle Fire Department    X 
Maine Public Service X    

Verizon contact person is Phil Morrill at 764-7413                     phillip.morrill@verizon.com 
Public Works Director contact person is Gerry James at 764-2560              pipw@ainop.com 

Presque Isle Fire Dept contact person is Jim Krysiak at 764-2538       pichief@maine.rr.com 
Maine Public Service contact is Dennis Drew 760-2550      ddrew@mainepublicservice.com 
 
****************************************************************************** 
Montreal, Maine & Atlantic Railway 
 **Emergency Number: Dispatcher 1-800-432-1606** 
   Roadmaster (Maintenance of tracks in this area) contact is Mike Ouellette 631-4344     
                                                                                                            mpouellette@mmarail.com   
   Director of MMA contact is Tom Tardiff      848-4246                         tntardif@mmarail.com 
******************************************************************************                       
 
Utility Specific Issues: 
** Special Note to Contractor** 
The contractor shall keep the railroad crossing at the intersection of State and Riverside clear of 
traffic.  If for any reason the rail line is blocked or damaged, the contractor shall call the 
Dispatcher immediately.   Montreal, Maine & Atlantic Railway has at least 2 trips per day at this 
crossing, depending on switching needs.    
 
Temporary utility adjustments are not anticipated.  
Unless otherwise specified, any underground utility facilities shown in the project documents 
represent approximate locations gathered from available information.  The Department cannot 
certify the level of accuracy of this data. 
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All utility crossings over highways will provide not less than 20 feet vertical clearance over 
existing ground in cut or over finished grade in fill, during construction of this project. 
 
 Utilities have been notified and will be furnished a project specification book. If utility 
relocations, though unexpected, become necessary, they will be scheduled in compliance with 
Section 104 of the Standard Specifications and will be done by the utilities in conjunction with 
the work by the Contractor. 
  
DIG SAFE 
The contractor will be responsible for determining the presence of underground utility facilities 
prior to commencing any excavation work and shall notify utilities of proposed excavation in 
accordance with M.R.S.A. Title & 3360-A, Maine Dig Safe System. Call 1- 888- 344-7233. 
 
SAFE PRACTICES AROUND UTILITY FACILITIES 
The Contractor shall be responsible for complying with M.R.S.A. Title 35-A, Chapter 7-A 
Sections 751 - 761 Overhead High-Voltage Line Safety Act.  Prior to commencing any work that 
may come within ten (10) feet of any aerial electrical line; the Contractor shall notify the aerial 
utilities as per Section 757 of the above act. 
THE CONTRACTOR SHALL PLAN AND CONDUCT HIS WORK ACCORDINGLY. 



                                                                                     Town: Presque Isle 
                                                                                     Project: AC-BH-1103(400)X, 11034.00 
                                                                                     Date:  March 8, 2004 

 
 

TWS Page 1 of 1 Utility Spec (Ver. 12.00) 

SPECIAL PROVISIONS 
SECTION 104 

Utilities 
MEETING 
A Preconstruction Utility Conference, as defined in Subsection 104.4.6 of the Standard 
Specifications is not required. 
 
GENERAL INFORMATION 
These Special Provisions outline the arrangements that have been made by the Department for 
utility and/or railroad work to be undertaken in conjunction with this project.  The following list 
identifies all known utilities or railroads having facilities presently located within the limits of 
this project or intending to install facilities during project construction. 

Overview: 
Utility/Railroad Aerial Underground Alternate 

Route 
Time Warner Cable  X  
Presque Isle Fire Department   X 

Time Warner Cable contact person is Tom Wilson at 764-1213 tom.wilson@twcmaine.com 
Presque Isle Fire Dept contact person is Jim Krysiak at 764-2538      pichief@maine.rr.com 
 
Temporary utility adjustments are not anticipated.  
Unless otherwise specified, any underground utility facilities shown in the project documents 
represent approximate locations gathered from available information.  The Department cannot 
certify the level of accuracy of this data. 
 Utilities have been notified and will be furnished a project specification book. If utility 
relocations, though unexpected, become necessary, they will be scheduled in compliance with 
Section 104 of the Standard Specifications and will be done by the utilities in conjunction with 
the work by the Contractor. 
  
DIG SAFE 
The contractor will be responsible for determining the presence of underground utility facilities 
prior to commencing any excavation work and shall notify utilities of proposed excavation in 
accordance with M.R.S.A. Title & 3360-A, Maine Dig Safe System. Call 1- 888- 344-7233. 
 
SAFE PRACTICES AROUND UTILITY FACILITIES 
The Contractor shall be responsible for complying with M.R.S.A. Title 35-A, Chapter 7-A 
Sections 751 - 761 Overhead High-Voltage Line Safety Act.  Prior to commencing any work that 
may come within ten (10) feet of any aerial electrical line; the Contractor shall notify the aerial 
utilities as per Section 757 of the above act. 
THE CONTRACTOR SHALL PLAN AND CONDUCT HIS WORK ACCORDINGLY. 
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SPECIAL PROVISION
SECTION 105

LEGAL RELATIONS WITH AND RESPONSIBILITY TO PUBLIC
(NPDES)

105.8.2 Permit Requirements  This Section is revised by the addition of the following paragraph:

”The Contractor is advised that the Environmental Protection Agency has issued a final National 
Pollutant Discharge Elimination System (NPDES) General Permit for storm water discharges 
from construction sites disturbing more than 2 ha [5 acres].  This permit requires:

• Storm Water Pollution Prevention Plan

• Submission of a Notification of Intent (NOI) at least 48 hours before construction 
commences

• Submission of a Notification of Termination (NOT) when a site has been finally
stabilized and all storm water discharges from construction activities are eliminated.

If the project’s land disturbances is 2 ha [5 acres] or more, the Department will prepare the 
plan and submit the NOI (and NOT).  The Contractor shall prepare plans and submit NOI’s 
(and NOT’s) for regulated construction activities beyond the project limits (e.g., borrow pits).

The Contractor shall be familiar with and comply with these regulations.”



Fort Fairfield, McShea Crossing Bridge, PIN 011029.00 
Presque Isle, Flagg Memorial Bridge, PIN 011032.00 

Presque Isle, State Street Bridge, PIN 011033.00 
Presque Isle, Presque Isle Stream Bridge, PIN 011034.00 

March 10, 2004 

 
 

SPECIAL PROVISION 
SECTION 107 

PROSECUTION OF WORK 
(Limitation of Operations) 

 
 

All traffic lanes shall be open to traffic from July 15, 2004 to July 18, 2004 on the Fort 
Fairfield, McShea Crossing Bridge, PIN 011029.00.   
 

All traffic lanes shall be open to traffic from July 30, 2004 to August 7, 2004 on Presque 
Isle, State Street Bridge PIN 011033.00 and Presque Isle, Presque Isle Stream Bridge, PIN 
011034.00.  

 
All traffic lanes shall be open to traffic on the Presque Isle, Flagg Memorial Bridge PIN 

011032.00 and the Fort Fairfield, McShea Crossing Bridge, PIN 011029.00 during any Phish 
concerts held in Aroostook County during the summer of 2004.  

 
 

 
 
 
 



Fort Fairfield, McShea Crossing Bridge, PIN 011029.00 
Presque Isle, Flagg Memorial Bridge, PIN 011032.00 

Presque Isle, State Street Bridge, PIN 011033.00 
Presque Isle, Presque Isle Stream Bridge, PIN 011034.00 

March 10, 2004 

         
 
 
 
 

SPECIAL PROVISION 
SECTION 107 

CONTRACT TIME 
 
 

The specified completion date is October 1, 2004. 



December 12, 2002
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SPECIAL PROVISION
SECTION 107

SCHEDULING OF WORK

Replace Section 107.4.2 with the following:

”107.4.2 Schedule of Work Required  Within 21 Days of Contract Execution and before 
beginning any on-site activities, the Contractor shall provide the Department with its
Schedule of Work.  The Contractor shall plan the Work, including the activity of
Subcontractors, vendors, and suppliers, such that all Work will be performed in
Substantial Conformity with its Schedule of Work.  The Schedule must include sufficient
time for the Department to perform its functions as indicated in this Contract, including QA 
inspection and testing, approval of the Contractor's TCP, SEWPCP and QCP, and review 
of Working Drawings.

At a minimum, the Schedule of Work shall include a bar chart which shows the major 
Work activities, milestones, durations, and a timeline.  Milestones to be included in the 
schedule include:  (A) start of Work,  (B) beginning and ending of planned Work
suspensions,  (C) Completion of Physical Work, and  (D) Completion.  If the Contractor 
Plans to Complete the Work before the specified Completion date, the Schedule shall so 
indicate.

Any restrictions that affect the Schedule of Work such as paving restrictions or In-
Stream Work windows must be charted with the related activities to demonstrate that the 
Schedule of Work complies with the Contract.

The Department will review the Schedule of Work and provide comments to the
Contractor within 20 days of receipt of the schedule.  The Contractor will make the
requested changes to the schedule and issue the finalized version to the Department.”
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SPECIAL PROVISION 

SECTION 401 
HOT MIX ASPHALT PAVEMENT 

(with Polymer Additive) 
 
The following subsections of Standard Specification 401 – Hot Mix Asphalt Pavements have been 
deleted in its entirety and replaced by the following: 
 
401.01 Description.  The Contractor shall furnish and place one or more courses of Hot Mix 
Asphalt Pavement with Polymerized additive surface, or base in accordance with the contract 
documents and in reasonably close conformity with the lines, grades, thicknesses, and typical 
cross sections shown on the plans or established by the Resident.  The Department will accept this 
work under Quality Assurance provisions, in accordance with these specifications and the 
requirements of Section 106 - Quality. 

 
401.02 Materials  Materials shall meet the requirements specified in Section 700 - Materials: 

 Asphalt Cement                                              702.01 
 Aggregates for HMA Pavement                     703.07 
 HMA Mixture Composition                           703.09 
 Mineral Filler                                                  703.15 

 
Rosphalt 50 concentrated thermoplastic virgin polymeric material shall be as manufactured by 
Royston Laboratories, Inc., 128 First Street, Pittsburgh, PA 15258, telephone (412) 828-1500, or 
approved equal. Certification shall be furnished in accordance with subsection 106.04. 
 
 Polymer Modifier Additive  401.021  The polymer modifier additive shall be a polymer 
modifier packaged in 10.1kg (22.5 pound) units in meltable polyethylene bags, with a minimum 
of 45 pounds of polymer modifier.  The meltable bags can be tossed into the pug mill without 
opening, and will melt to disperse the additive through the normal mixing action of the pug mill.  
The final blend will be in accordance with the polymer modifier manufacturer requirements and 
approved by the Engineer.  The modifier shall be a concentrated thermoplastic virgin polymeric 
material that is waterproof, has a melting point of 250 degrees Fahrenheit and an embrittlement 
point of -34 degrees Fahrenheit. 

 
401.03 Composition of Mixtures  The Contractor shall compose the Hot Mix Asphalt 

Pavement with aggregate, Performance Graded Asphalt Binder (PGAB), mineral filler if required 
and virgin polymeric concentrate.  The final job mix design will be according to the polymer 
modifier manufacturer’s requirements and approved by the Department. HMA shall be designed 
and tested according to AASHTO T312 and the volumetric criteria in Table 1.  The Contractor 
shall size, uniformly grade, and combine the aggregate fractions in proportions that provide a 
mixture meeting the grading requirements of the Job Mix Formula (JMF).  The Contractor may 
use a maximum of 15% reclaimed asphalt pavement (RAP) in any base, binder, surface, or shim 
course.  The Contractor may be allowed to use more than 15% RAP, up to a maximum of 25% 
RAP, in a base, binder, or shim course provided that PG 58-34 asphalt binder is used in the 
mixture. 
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The Contractor shall submit for Department approval a JMF to the Central Laboratory in 

Bangor for each mixture to be supplied.  The Department may approve 1 active design per 
nominal maximum size, per traffic level, per plant, plus a 9.5mm “fine” mix @ 50 gyrations for 
shimming.  The Department shall then have 15 calendar days in which to process a new design 
before approval.  The JMF shall establish a single percentage of aggregate passing each required 
sieve size within the limits shown in Table 1.  The general composition limits given in Table 1 
indicate the control points of mixtures permissible under this specification.  The JMF shall state 
the source, gradation, and percentage to be used of each portion of the aggregate and mineral filler 
if required.  It shall also state the proposed PGAB content, the name and location of the refiner, 
the supplier, the source of PGAB submitted for approval, the type of PGAB modification if 
applicable, and the location of the terminal if applicable. 

 
In addition, the Contractor shall provide the following information with the proposed JMF: 

 Properly completed JMF indicating all mix properties (Gmm, VMA, VFB, etc.) 
 Stockpile Gradation Summary 
 Design Aggregate Structure Consensus Property Summary 
 Design Aggregate Structure Trial Blend Gradation Plots (0.45 power chart) 
 Trial Blend Test Results for at least three different asphalt contents 

Specific Gravity and temperature/viscosity charts for the PGAB to be used 
Recommended mixing and compaction temperatures from the PGAB supplier 

            Material Safety Data Sheets (MSDS) For PGAB 
 Asphalt Content vs. Air Voids trial blend curve 

  Test report for Contractor’s Verification sample 
 

At the time of JMF submittal, the Contractor shall identify and make available the stockpiles 
of all proposed aggregates at the plant site.  There must be a minimum of 150 Mg [165 ton] for 
stone stockpiles, 75 Mg [80 ton] for sand stockpiles, and 50 Mg [55 ton] of blend sand before 
the Department will sample.  The Department shall obtain samples for laboratory testing.  The 
Contractor shall also make available to the Department the PGAB proposed for use in the mix in 
sufficient quantity to test the properties of the asphalt and to produce samples for testing of the 
mixture.  Before the start of paving, the Contractor and the Department shall split a production 
sample for evaluation.  The Contractor shall test its split of the sample and determine if the 
results meet the requirements of the Department’s written policy for mix design verification 
(Available at the Central Laboratory in Bangor).  If the results are found to be acceptable, the 
Contractor will forward their results to the Department’s Lab, which will test the Department’s 
split of the sample.  The results of the two split samples will be compared and shared between 
the Department and the Contractor.  If the Department finds the mixture acceptable, an 
approved JMF will be forwarded to the Contractor and paving may commence.  The first day’s 
production shall be monitored, and the approval may be withdrawn if the mixture exhibits 
undesirable characteristics such as checking, shoving or displacement.  The Contractor shall be 
allowed to submit aim changes within 24 hours of receipt of the first Acceptance test result.  
Adjustments will be allowed of up to 2% on the percent passing the 2.36 mm [No. 8] sieve 
through the 0.075 mm [No. 200] and 3% on the percent passing the 4.75 mm [No. 4] or larger 
sieves.  Adjustments will be allowed on the %PGAB of up to 0.2%.  Adjustments will be 
allowed on GMM of up to 0.010.  Pay factors on in-place material shall be based on the original 
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JMF.  The revised JMF shall be used for all subsequent mix. Prior to production of the Hot Mix 
Asphalt Pavement with Polymerized Additive, the construction of a test strip will be required. 

 
401.031 Test Strip   A test strip shall be constructed prior to the placement of polymerized 

pavement on the bridge decks. The test strip will be constructed offsite, or onsite, to help establish 
the proper production, placement, and compaction procedures for this contract prior to full plant 
production. 

 
If the test strip is to be constructed off site, the test strip shall consist of a 20 ton minimum 

quantity. The Contractor shall notify the Department within 48 hours prior to their intent to 
construct the strip. The Contractor shall provide the Department with two mix samples from the 
test strip produced material for mix verification. The samples shall be tested for volumetric 
conformance to the contract requirements before further production. A minimum of three cores 
will be sampled from the test strip, and the average density of the three is required to be above the 
LSL of 92.5%. If the average density of the three cores is less than the LSL of 92.5%., the test 
strip will be rejected and a new test strip will be required before further production. There will be 
no separate payment for material placed in a offsite test strip, but shall be considered incidental to 
the 403.324 Modified Bituminous Concrete Surface Course , 9.5 mm item. 
 
 

If the test strip is to be constructed onsite, the test strip shall consist of the quantity required to 
construct the approach surface course on the Flagg Memorial Bridge; as determined by the 
Resident. The Contractor shall notify the Department within 48 hours prior to their intent to 
construct the strip. The Department shall take three mix samples from the test strip produced 
material for mix verification. The samples shall be tested for volumetric conformance to the 
contract requirements before further production. A minimum of three cores will be sampled from 
the test strip, and the average density of the three is required to be above the LSL of 92.5%. 
If the average density of the three cores is less than the LSL of 92.5%., the strip will be rejected, 
removed in it’s entirety, and a new test strip required before further production. If the test strip is 
constructed onsite, payment for the strip will be made under the 403.210  - 9.5mm HMA item.       
 
Mix production will not resume unless the Department is confident material meeting the contract 
requirements can be produced. 
 

401.04 Temperature Requirements  After the JMF is established, the temperatures of the 
mixture shall conform to the following tolerances:   

 
In the truck at the mixing plant - manufactures recommended mix temp.     ± 10°C [20°F] 
 
At the Paver – manufactures recommended compaction temp.           ± 10°C  [20°F] 
 

The JMF and the mix subsequently produced shall meet the requirements of Tables 1 and 
Section 703.07.  Under no circumstances will the Department accept HMA (unless the binder 
has been modified) that has been heated to temperatures exceeding the manufactures 
recommendations.  The polymer modifier manufacturer will have a full time inspector in the 
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plant for the normal time it takes to produce and place the modified asphalt material, at no 
additional cost to the Department.   

 
401.05 Performance Graded Asphalt Binder  Unless otherwise noted in Special Provision 

403 - Hot Bituminous Pavement, PGAB shall be 64-28, except that for mixtures containing 
greater than 15% RAP the PGAB shall be PG 58-34.  The PGAB shall meet the applicable 
requirements of AASHTO M320 - Standard Specification for PGAB.  The Contractor shall 
provide the Department with an approved copy of the Quality Control Plan for PGAB in 
accordance with AASHTO R 26-01 Certifying Suppliers of PGAB.  

 
401.08 Hauling Equipment  Trucks for hauling Hot Mix Asphalt Pavement shall have tight, 

clean, and smooth metal dump bodies, which have been thinly coated with a small amount of 
lime solution or an approved soap solution or detergent to prevent the mixture from adhering to 
the bodies.  

 
All truck dump bodies shall have a cover of canvas or other water repellent material capable 

of heat retention, which completely covers the mixture.  The cover shall be securely fastened on 
the loaded truck except when unloading. 

 
All truck bodies shall have an opening on both sides, which will accommodate a 

thermometer stem.  The opening shall be located near the midpoint of the body, at least 300 mm 
[12 in] above the bed. 

 
401.10 Rollers  Rollers shall be static steel, or approved vibrator type.  Rollers shall be in 

good mechanical condition, capable of starting and stopping smoothly, and be free from 
backlash when reversing direction.  Rollers shall be equipped and operated in such a way as to 
prevent the picking up of hot mixed material by the roller surface.  The use of rollers, which 
result in crushing of the aggregate, or in displacement of the HMA will not be permitted.  Any 
Hot Mix Asphalt Pavement that becomes loose, broken, contaminated, shows an excess or 
deficiency of Performance Graded Asphalt Binder, or is in any other way defective shall be 
removed and replaced at no additional cost with fresh Hot Mix Asphalt Pavement, which shall 
be immediately compacted to conform to the adjacent area.  

 
Full compaction is required and shall be achieved by utilizing steel double drum drive 

rollers used in the static mode. One roller will be required for break down, and one for finish 
rolling.  A third roller, the same as the two being utilized to do the work, will be on the job to 
cover any breakdowns. The rollers’ water system must be in reliable working order, and apply 
even water coverage to the asphalt mat. Rosphalt 50 modified pavement temperatures are higher 
than conventional mixes and require more water to keep the material from sticking to the steel 
rolls.  Pneumatic rollers are not required on the Rosphalt 50 mat.  

 
The contractor may use other compaction means in areas where the specified roller train 

can’t access. The use of an asphalt vibratory whacker may be allowed as long as it is in good 
working order and the watering system works reliably. Breakdown rolling will be done 
immediately behind the spreading operation.  The finish roller will follow breakdown and used 
to remove imperfections in the mat.  The rolling pattern will be straight with the paving 
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direction, with minimal turning. The Royston representative will work with the Contractor to 
control the rolling pattern and the frequency of passes in required.  Any changes to the paving 
and rolling procedures must be approved by the Resident and included in a modified QCP.  

If methods of compaction other than the conventional the rolling train is used, additional 
efforts will be made by the Contractor to compact the areas not accessible by rollers before the 
material cools below breakdown compaction temperatures. Areas found to be deficient due to 
lack of observed compactive effort, or tested to be below the minimum density requirement, will 
be corrected in accordance with this Special Provision’s Section,  401.20 – Acceptance: 
Correction of Deficiencies. 

     
A representative of the polymer modifier manufacturer shall be present at all times during 

the placement of the modified asphalt material and compaction operations, at no additional cost 
to the Department.     

 
The type of rollers to be used and their relative position in the compaction sequence shall 

generally be the Contractor’s option, provided specification densities are attained and with the 
following requirements: 

 
a.  Vibratory rollers shall not be operated in the vibratory mode when checking or 

cracking of the mat occurs, or on bridge decks. 
 
b.  Any method, which results in cracking or checking of the mat, will be discontinued 

and corrective action taken.  
 

The maximum operating speed for a steel wheel roller shall not exceed the manufacturer’s 
recommendations, a copy of which shall be available if requested.  

 
401.101 Surface Tolerances  The Department will check surface tolerance with a 4.9 m [16 ft] 

straightedge or string line placed parallel to the centerline of pavement and with a 3 m [10 ft] 
straightedge or string line placed transverse to the centerline of pavement.  The Contractor shall 
correct variations exceeding 6 mm [¼ in] by removing defective work and replacing it with new 
material as directed by the Department.  The Contractor shall furnish a 3 m [10 ft] straightedge for 
the Departments use. 
 
401.11 Preparation of Existing Surface  (Deck Preparation)  Following any required deck 
patching and prior to placement of the Polymer Modified Asphalt,  the concrete deck shall be 
prepared as follows: 
The work under this Item shall consist of cleaning the surface of the concrete deck to remove 
any milled material or debris which would reduce or prevent bonding, furnishing and applying 
Edge Sealer, Tack Coat, furnishing and placing on the cleaned and tack coated bridge deck, an 
impermeable hot-mix waterproofing asphalt course to the lines, grades, width and depth as 
indicated on the plans, and saw cutting and filling any construction joints with rubberized joint 
sealer, all in accordance with the specifications and as directed by the Engineer. 
 
The deck must be clean and free of any loose debris and moisture.  A 100-150 mm (4-6 inch) 
application of Polymer Modifier Manufacturer Edge Sealer, at a rate specified by the 
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manufacturer, shall be used to seal all edges of the planned day’s placement of the Asphalt 
Waterproofing Course.  Particular attention shall be given to vertical edges of headers, drains, 
scuppers, expansion joints or wherever compaction may be difficult to achieve.  Where vertical 
edges exist, apply Edge Sealer 100-150 mm (4-6 inch) out from curb scuppers, joints, etc., on 
the horizontal and up to the top of the proposed finished surface grade.  When practical, this 
should be done the day before or as early as possible to maximize drying time. 
 
Polymer Modifier Manufacturer Tack Coat shall be applied to the existing horizontal concrete 
bridge deck surfaces in a uniform coating at the rate specified by the polymer modifier 
manufacturer.  The polymer modifier manufacturer will oversee the Tack Coat application. 
 
Butt joints made during paving operations that have cooled below 150° F must have Edge Sealer 
applied to the butt surface before the joining asphalt lift.  The polymer modifier manufacturer 
will oversee the applications of Edge Sealer, wherever it is used.  Construction joints shall be 
saw cut to a 12.7 mm (½ inch) width and filled to within 3 mm (1/8 inch) of the surface with the 
rubberized asphalt joint sealer previously specified.  Extreme care shall be taken so as not to 
overfill these sawed joints since excess joint sealer material will cause ripples in the surface 
course necessitating corrective work by the Contractor. 
 
      Edge Sealer shall be applied to all terminations of the paved asphalt, including curb lines 
and deck joints, as soon as possible after the pavement has cooled. 

 
The Contractor shall thoroughly clean the surface upon which Hot Mix Asphalt Pavement is 

to be placed of all objectionable material 
 
401.12 Hot Mix Asphalt Documentation  The Contractor and the Department shall agree on 

the amount of Hot Mix Asphalt Pavement that has been placed each day. 
 
401.13 Preparation of Aggregates  The Contractor shall dry and heat the aggregates for the 

HMA to the required temperature.  The Contractor shall properly adjust flames to avoid physical 
damage to the aggregate and to avoid depositing soot on the aggregate. 

 
401.14 Mixing  The Contractor shall combine the dried aggregate in the mixer in the amount 

of each fraction of aggregate required to meet the JMF.  The Contractor shall measure the 
amount of PGAB and introduce it into the mixer in the amount specified by the JMF. 

 
The Contractor shall produce the HMA at the temperature established by the JMF.  
 
The Contractor shall dry the aggregate sufficiently so that the HMA will not flush, foam 

excessively, or displace excessively under the action of the rollers.  The Contractor shall 
introduce the aggregate into the mixer at a temperature of not more than 14°C [25°F] above the 
temperature at which the viscosity of the PGAB being used is 0.150 Paοs [0.1008 Lbm/sec*ft]. 

 
The Contractor shall store and introduce into the mixer the Performance Graded Asphalt 

Binder at a uniformly maintained temperature at which the viscosity of the PGAB is between 
0.150 Paοs [0.1008 Lbm/sec*ft] and 0.300 Paοs [0.2016 Lbm/sec*ft].  The aggregate shall be 
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coated completely and uniformly with a thorough distribution of the PGAB.  The Contractor 
shall determine the wet mixing time for each plant and for each type of aggregate used. 

 
401.15 Spreading and Finishing  On areas where irregularities or unavoidable obstacles 

make the use of mechanical spreading and finishing equipment impracticable, the Contractor 
shall spread, rake, and lute the HMA with hand tools to provide the required compacted 
thickness. 

On roads opened to two-way traffic, the Contractor shall place each course over the full 
width of the traveled way section being paved that day, unless otherwise noted by the 
Department in Section 403 - Hot Bituminous Pavement. 
 
All pavements shall be placed on surfaces that have been tack coated, if required, and allowed to 
cure for a minimum period of 40 minutes. A Polymer Modifier Manufacturer tack coat shall be 
applied to the existing concrete deck, and to the first layer of pavement in accordance with the 
manufacturer’s recommendations if required. The film thickness of the tack coat shall be 0.04 to 
0.15 gallons per square yard. The tack coat shall be allowed to break or dry prior to placement 
of the modified bituminous concrete. A tack coat is not required between the pavement layers if 
the base and surface layers of pavement are placed the same working day, or unless the base 
layer surface becomes contaminated with materials that would reduce bond between layers.   
The material shall be placed at a temperature between 375° F to 390°F.  

 
401.16 Compaction  Immediately after the Hot Mix Asphalt Pavement has been spread, 

struck off, and any surface irregularities adjusted, the Contractor shall thoroughly and uniformly 
compact the HMA by rolling.   

 
The Contractor shall roll the surface when the mixture is in the proper condition and when 

the rolling does not cause undue displacement, cracking, or shoving. The Contractor shall 
prevent adhesion of the HMA to the rollers or vibrating compactors without the use of fuel oil or 
other petroleum based release agents. 

 
The Contractor shall immediately correct any displacement occurring as a result of the 

reversing of the direction of a roller or from other causes to the satisfaction of the Department.  
Any operation that results in breakdown of the aggregate shall be discontinued.  Any new 
pavement that shows obvious cracking, checking, or displacement shall be removed and 
replaced for the full lane width as directed by the Resident at no cost to the Department. 

 
Along forms, curbs, headers, walls, and other places not accessible to the rollers, the 

Contractor shall thoroughly compact the HMA with mechanical vibrating compactors.  The 
Contractor shall only use hand tamping in areas inaccessible to all other compaction equipment.  
On depressed areas, the Contractor may use a trench roller or cleated compression strips under a 
roller to transmit compression to the depressed area. If methods of compaction other than the 
conventional the rolling train is used, additional efforts will be made by the Contractor to 
compact the areas not accessible by rollers before the material cools below breakdown 
compaction temperatures. Areas found to be deficient due to lack of observed compactive effort, 
or tested to be below the minimum density requirement, will be corrected in accordance with 
this Special Provision’s Section,  401.20 – Acceptance: Correction of Deficiencies. 
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Any HMA that becomes unacceptable due to cooling, cracking, checking, segregation or 

deformation as a result of an interruption in mix delivery shall be removed and replaced, with 
material that meets contract specifications at no cost to the Department.  

 
401.17 Joints  The Contractor shall construct wearing course transverse joints in such a 

manner that minimum tolerances shown in Section 401.101 - Surface Tolerances are met when 
measured with a straightedge. 

 
The paver shall always maintain a uniform head of HMA during the joint construction.  The 

HMA shall be free of segregation and meet temperature requirements.  Transverse joints of the 
wearing course shall be straight and neatly trimmed.  The Contractor may form a vertical face 
exposing the full depth of the course by inserting a header, by breaking the bond with the 
underlying course, or by cutting back with hand tools. 

 
Longitudinal joints shall be constructed in a manner that will best ensure joint integrity.  

Methods or activities that prove detrimental to the construction of sound longitudinal joints will 
be discontinued. 

 
The edges of the pavement shall be sealed by applying Royston 120-29 curb sealer on all 
vertical faces which will be in contact with the rubberized asphalt paving mix. The material 
shall be applied so the entire edge of the layer, and a few inches onto the deck surface, is coated.  
 
A Polymer Modifier Manufacturer tack coat shall be applied to the existing concrete deck, and 
the first layer of pavement in accordance with the manufacturer’s recommendations. The film 
thickness of the tack coat shall be 0.04 to 0.15 gallons per square yard. The tack coat shall be 
allowed to break or dry prior to placement of the modified bituminous concrete. A tack coat is 
not required between the pavement layers if the base and surface layers of pavement are placed 
the same working day, or unless the base layer surface becomes contaminated with materials 
that would reduce bond between layers.   
 

The Contractor shall use an approved spray apparatus designed for covering a narrow 
surface.  The Department may approve application by a brush for small surfaces, or in the event 
of a malfunction of the spray apparatus, but for a period of not more than one working day. 

 
Where pavement under this contract joins an existing pavement or when the Department 

directs, the Contractor shall cut the existing pavement along a smooth line, producing a neat, 
even, vertical joint.  The Department will not permit broken or raveled edges.  The cost of all 
work necessary for the preparation of joints is incidental to related contract pay items. 

 
401.18 Quality Control Method A & B  The Contractor shall operate in accordance with the 

approved Quality Control Plan (QCP) to assure a product meeting the contract requirements.  
The QCP shall meet the requirements of Section 106.6 - Acceptance and this Section.  The 
Contractor shall not begin paving operations until the Department approves the QCP in writing.   
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Prior to placing any mix, the Department and the Contractor shall hold a Pre-paving 
conference to discuss the paving schedule, source of mix, type and amount of equipment to be 
used, sequence of paving pattern, rate of mix supply, random sampling, project lots and sublots 
and traffic control.  A copy of the QC random numbers to be used on the project shall be 
provided to The Resident.  The Departments’ random numbers for Acceptance testing shall be 
generated and on file with the Resident and the Project Manager.  All field and plant supervisors 
including the responsible onsite paving supervisor shall attend this meeting. 

 
The QCP shall address any items that affect the quality of the Hot Mix Asphalt Pavement 

including, but not limited to, the following: 
 

a. JMF(s) 
b. Hot mix asphalt plant details                     
c. Stockpile Management (to include provisions for a minimum 2 day stockpile) 
d. Make and type of paver(s)  
e. Make and type of rollers including weight, weight per inch of steel wheels. 
f. Name of QCP Administrator, and certification number 
g. Name of Process Control Technician(s) and certification number(s) 
h. Name of Quality Control Technicians(s) and certification number(s)  
i. Mixing and additive blending procedure, and material transportation, including 

process for ensuring that truck bodies are clean and free of debris or contamination, 
and plan to ensure that all truck canvases are securely tied down for maximum heat 
retention.  

j. Testing Plan 
k. Laydown operations including longitudinal joint construction, procedures for 

avoiding paving in inclement weather, type of release agent to be used on trucks 
tools and rollers, compaction of shoulders, tacking of all joints, methods to ensure 
that segregation is minimized, procedures to determine the maximum rolling and 
paving speeds based on best engineering practices as well as past experience in 
achieving the best possible smoothness of the pavement, and method of material 
compaction in areas inaccessible to the standard rolling train.    

l. Examples of Quality Control forms including a daily plant report and a daily paving 
report 

m. Silo management and details (can show storage for use on project of up to 36 hours) 
n. Provisions for varying mix temperature due to extraordinary conditions 
o. Name and responsibilities of the Responsible onsite Paving Supervisor, and the name 

and responsibilities of the polymer modifier manufacturer representatives. 
p. Method for calibration/verification of Density Gauge 
q. A note that all testing will be done in accordance with AASHTO and MDOT/ACM 

procedures  
r. A note detailing conditions under which the percent of RAP will vary from that 

specified on the JMF. 
 

The QCP shall include the following technicians together with these minimum requirements: 
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a.  QCP Administrator - A qualified individual shall administer the QCP.  The QCP 
Administrator must be a full-time employee of or a consultant engaged by the Contractor or 
paving subcontractor.  The QCP Administrator shall have full authority to institute any and 
all actions necessary for the successful operation of the QCP.  The QCP Administrator (or 
its designee in the QCP Administrator’s absence) shall be available to communicate with the 
Department at all times.  The QCP Administrator shall be certified as a Plant Technician or 
Paving Inspector certified by the New England Transportation Technician Certification 
Program (NETTCP). 

 
b.  Process Control Technician(s) (PCT) shall utilize test results and other quality control 

practices to assure the quality of aggregates and other mix components and control 
proportioning to meet the JMF(s).  The PCT shall inspect all equipment used in mixing to 
assure it is operating properly and that mixing conforms to the mix design(s) and other 
Contract requirements.  The QCP shall detail how these duties and responsibilities are to be 
accomplished and documented, and whether more than one PCT is required.  The Plan shall 
include the criteria to be utilized by the PCT to correct or reject unsatisfactory materials.  
The PCT shall be certified as a Plant Technician by the NETTCP. 

 
c.  Quality Control Technician(s) (QCT) shall perform and utilize quality control tests at 

the job site to assure that delivered materials meet the requirements of the JMF(s).  The QCT 
shall inspect all equipment utilized in transporting, laydown, and compacting to assure it is 
operating properly and that all laydown and compaction conform to the Contract 
requirements.  The QCP shall detail how these duties and responsibilities are to be 
accomplished and documented, and whether more than one QCT is required.  The QCP shall 
include the criteria utilized by the QCT to correct or reject unsatisfactory materials.  The 
QCT shall be certified as a Paving Inspector by the NETTCP. 

 
The QCP shall detail the coordination of the activities of the Plan Administrator, the PCT 

and the QCT.  The Project Superintendent shall be named in the QCP, and the responsibilities 
for successful implementation of the QCP shall be outlined. 

 
The Contractor shall sample, test, and evaluate Hot Mix Asphalt Pavement in accordance 

with the following minimum frequencies: 
 

TABLE 2 :  MINIMUM QUALITY CONTROL FREQUENCIES 
 

Test or Action Frequency Test Method 
Temperature of mix 6 per day at street and plant - 
Temperature of mat 4 per day - 
%TMD (Surface) 1 per 125 Mg  [135 ton] 

(As noted in QC Plan) 
ASTM D2950 

%TMD (Base) 1 per 250 Mg  [275 ton] 
(As noted in QC Plan) 

AASHTO T269 

Fines / Effective Binder 1 per 500 Mg  [550 ton] AASHTO T 312 
Gradation 1 per 500 Mg  [550 ton] AASHTO T30  
PGAB content 1 per 500 Mg  [550 ton] AASHTO T164 
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or T308 
Voids at Ndesign 1 per 500 Mg  [550 ton] AASHTO T 312 
Voids in Mineral Aggregate at 
Ndesign 

1 per 500 Mg  [550 ton] AASHTO T 312 

Rice Specific Gravity 1 per 500 Mg  [550 ton] AASHTO T209 
Coarse Aggregate Angularity 1 per 6000 Mg  [6600 ton] ASTM D5821 
Flat and Elongated Particles 1 Per 6000 Mg  [6600 ton] ASTM D4791 
Fine Aggregate Angularity 1 Per 6000 Mg  [6600 ton] AASHTO T304 

  

The Contractor may utilize innovative equipment or techniques not addressed by the Contract 
documents to produce or monitor the production of the mix, subject to approval by the 
Department.   

 
The Contractor shall submit all Hot Mix Asphalt Pavement plant test reports, inspection 

reports and updated pay factors in writing, signed by the appropriate technician and present them 
to the Department by 1:00 P.M. on the next working day, except when otherwise noted in the 
QCP due to local restrictions.  The Contractor shall also retain splits of the previous 5 QC tests, 
with QC results enclosed for random selection and testing by The Department during QA 
inspections of the HMA production facility.  Test results of splits that do not meet the Dispute 
Resolution Variance Limits in Table 9 shall trigger an investigation by the MDOT Independent 
Assurance Unit, and may result in that lab losing NETTCP certification and the ability to request a 
dispute [Section 401.223 - Process for Dispute Resolution (Methods A and B only)].    

  
The Contractor shall make density test results, including randomly sampled densities, 

available to the Department onsite.  Summaries of each day's results, including a daily paving 
report, shall be recorded and signed by the QCT and presented to the Department by 1:00 p.m. the 
next working day. 

 
The Contractor shall have a testing lab at the plant site, equipped with all testing equipment 

necessary to complete the tests in Table 2.  The Contractor shall locate an approved SHRP 
Gyratory Compactor at the plant testing lab or within 30 minutes of the plant site. 

 
The Contractor shall fill all holes in the pavement resulting from cutting cores by the 

Contractor or the Department with an acceptable mixture no later than the following working day.  
Before filling, the Contractor shall carefully clean the holes and apply a coating of Royston 120-
29 curb sealer   On surface courses, cores shall not be cut except for Verification of the Nuclear 
Density Gauge, at a rate not to exceed 3 per day or 2 per 1000 Mg [1100 ton] placed. 

 
The Contractor shall monitor plant production using running average of three control charts as 

specified in Section 106 - Quality.  Control limits shall be as noted in Table 3 below. 
 

TABLE 3:  Control Limits 
Property UCL and LCL 

Passing 4.75 mm [#4] and Nominal Max sieves Target +/-4.0 
Passing 2.36 mm [#8] sieve Target +/-2.5 
Passing .075 mm [#200] sieve Target +/-1.2 
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PGAB Content* Target +/-0.2 
Voids in the Mineral Aggregate JMF Target +/-0.9 
% Voids at Ndesign JMF Target +/-0.9 

 

*Based on AASHTO T 308 
 

The Contractor shall cease paving operations whenever one of the following occurs on a lot in 
progress: 

a.  The Pay Factor for VMA, Voids @ Nd, Percent PGAB, composite gradation, VFB, 
fines to effective binder or density using all Acceptance or all Quality Control tests for 
the current lot is less than 0.85.  

 
b.  The Coarse Aggregate Angularity or Fine Aggregate Angularity value falls below the 

requirements of Table 3: Aggregate Consensus Properties Criteria for the design 
traffic level. 

 
c.   Each of the first 2 control tests for the lot fall outside the upper or lower limits for 

VMA, Voids @ Nd, or Percent PGAB.  This includes any case where both tests are 
out on the same, or different properties.    

 
d.   The Flat and Elongated Particles value exceeds 10% by ASTM D4791. 
 
e. There is any visible damage to the aggregate due to over-densification other than on 

variable depth shim courses. 
 
f. The Contractor fails to follow the approved QCP. 
 
g. The Contractors control chart shows the process to be out of control on any property 

listed in Table 3: Control Limits. 
 

Paving operations shall not resume until the Contactor and the Department determines that 
material meeting the Contract requirements will be produced.  The Department will consider 
corrective action acceptable if the pay factor for the failing property increases, based on samples 
already in transit, or a verification sample is tested and the property falls within the upper and 
lower specification limits. 

 
The Department retains the exclusive right, with the exception of the first day’s production of 

a new JMF, to determine whether the resumption of production involves a significant change to 
the production process.  If the Department so determines, then the current lot will be terminated, a 
pay factor established, and a new lot will begin.  

 
The Resident shall be afforded access to the plant and equipment to review and verify 
certifications of material conformance and quality.  If finding the Contractor failed to perform 
Quality Control or the submission of an incorrect certification, it shall constitute grounds for 
total rejection of the involved paving and/or other action as may be indicted by the finding.  
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The Resident may at any time, notwithstanding previous sampling and certification, notify and 
stop the Contractor, reject and require the Contractor to dispose of any batch of bituminous 
mix which is rendered unfit for use due to temperature, oxidation, contamination, segregation 
or incomplete coating of aggregate.  Such rejection may be based on visual inspection alone. 

  
401.20 Acceptance 
 

Pavement Density  The Department will measure pavement density using core samples 
tested according to AASHTO T-166.  The Department will randomly determine core 
locations.  The Contractor shall cut 150 mm [6 in] diameter cores at no additional cost to the 
Department by the end of the working day following the day the pavement is placed, and 
immediately give them to the Department.  The cores will be placed in a transport container 
provided by the Department and transported by the Contractor to the designated MDOT Lab 
as directed by the Department.  Pre-testing of the cores will not be allowed.  At the time of 
sampling, the Contractor and the Department shall mutually determine if a core is damaged.  
If it is determined that the core(s) is damaged, the Contractor shall cut new core(s) at the 
same offset and within 1 m [3 ft] of the initial sample.  At the time the core is cut, the 
Contractor and the Department will mutually determine if saw cutting of the core is needed, 
and will mark the core at the point where sawing is needed.  The core may be saw cut by the 
Contractor in the Department's presence onsite, or in an MDOT Lab by The Department, 
without disturbing the layer being tested to remove lower layers of Hot Mix Asphalt 
Pavement, gravel, or RAP.  No recuts are allowed at a test location after the core has been 
tested.  Upon conclusion of each lot, density results shall be examined for statistical outliers 
as stated in Section 106.7.2. 

 
TABLE 6:  METHOD A   DENSITY ACCEPTANCE LIMITS 

75 Gyration or more Design 
 

 TARGET LSL USL 
Percent of Maximum 
Theoretical Density 

 
96.0 

 
93.0 

 
99.0 

  
 

Cores for acceptance testing shall be cut such that the nearest edge is never within 0.225 m 
[9 in] of any joint. 

 
There shall be no bonus for density on shoulders unless otherwise noted in Section 403 - Hot 

Bituminous Pavement. Density for shoulders shall be obtained by the same rolling train and 
methods as used on mainline travelway, unless otherwise directed by the Department.  Efforts to 
obtain optimum compaction will not be waived by the Department unless it is apparent during 
construction that local conditions make densification to this point detrimental to the finished 
pavement surface course. 
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Correction of Deficiencies    In the event of any portions of pavement fails to comply with 
specified quality requirements, the Contractor shall replace or repair deficient pavements as 
directed by the Resident. Corrections shall be made as work progresses and not reserved for a 
separate operation at some later date. 
 

1. For minus thickness deficiencies, the only acceptable repair methods are removal 
and replacement, or placement of an overlay layer.  Corrective work shall begin 
and end at the repair, and feather edging will not be permitted. 

 
2. Where more than 6 mm (¼ inch) above the required grade, correct deficiency by 

removal as necessary to comply with the specifications, except where an 
approved contour pattern satisfying riding quality and drainage as shown on the 
Contract Drawings has been established. 

 
3. For deficiency in smoothness tolerance, correct any deficiency by means 

approved by the Resident and subject to all other provisions hereof.  The area for 
correction of deficiencies in surface smoothness and surface grade tolerance shall 
be those areas, which fail to satisfy quality requirements.  Existing pavement 
shall be removed as necessary to provide square joints for the full depth of the 
course. 

 
4. For deficiency of in-place voids, remove and replace deficient pavement in 

accordance with all requirements specified herein. The area replaced for 
deficiency of in-place voids shall be the total area paved with-in the deficient 
paving lot.  Existing pavement shall be removed as necessary to provide square 
joints for the full depth of the course. 

 
5. For deficiency involving a porous surface in the mat at longitudinal joints, or at 

construction joints, the surface shall be sealed with an asphalt filler/sealer material 
submitted to and approved by the Resident. 

 
Method of Measurement.  Modified Bituminous Concrete Surface Course will be measured by 
the ton, complete and in place. 
 
Basis of Payment.  Modified Bituminous Concrete Surface Course (HMA) will be paid for at 
the contract unit price per ton.  Such payment shall be full compensation for obtaining and 
furnishing all aggregate, additives,  and bituminous material including tack and edge sealer,  for 
processing, heating, mixing, weighing, trucking, placing, and rolling; for furnishing the test 
strip, all labor, equipment, tools and all incidentals necessary to complete the work. 
 
Payment will be made under: 
 
Pay Item                           Pay Unit 
 
403.324 Modified Bituminous Concrete Surface Course , 9.5 mm       Ton 
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                                    SPECIAL PROVISION       
SECTION 403 

HOT MIX ASPHALT OVERLAY 

Desc. of Grad.           Item     Bit Cont.       Total        No. Of          Comp.   
Course          Design        Number      % of Mix        Thick       Layers           Notes   

Flagg Memorial, State Street Bridge Decks 
Wearing    9.5 mm         403.324          N/A            1 ½”               1             2,4,8,20         
Base             9.5 mm         403.324          N/A            1 ½”           1/more        2,4,8,20                         

McShea Crossing Bridge Deck 
Wearing    9.5 mm         403.210          N/A            1 ½”               1             2,4,8         
Base             9.5 mm         403.210          N/A            1 ½”            1/more       2,4,8                         

Bridge Approach Travelways 
and Shoulders -Wearing Surface  

Wearing           9.5 mm         403.210         N/A             1 ½”               1             4,8,11                                            
Backwall Repair  
Excavation Areas 

Base           9.5 mm         403.210         N/A      match existing    2/more      4,9,11                                            
 

COMPLEMENTARY NOTES 
 
2.  The density requirements are waived for the 403.210 Item. 
     The density requirements for the polymerized hot mix asphalt is specified in the 403.324 Special  
     Provision. 
4.  The design traffic level for mix placed shall be 0.3 to <3 million ESALS.  
8.  Section 106.6 Acceptance, (2) Method B. 
9.  Section 106.6 Acceptance, (2) Method C  
10. A “FINE” 9.5 mm mix with a gradation above or through the restricted zone shall be used for this  
      item. 
11. A mixture meeting the gradation of 12.5mm hot mix asphalt may be used at the option of the                  
      contractor. 
13. A mixture meeting the requirements of section 703.09 Grading ‘D’, with a minimum PGAB          
      content of 6%, and the limits of Special Provision 401, Table 9 (Drives and Sidewalks) for PGAB  
      content and gradation may be substituted for this item. A job mix formula shall be submitted to the  
      Department for approval. 
20. See Special Provision 401-Hot Mix Asphalt Pavement with Polymerized Additive for project   
      specifics. 

 Tack Coat 
A tack coat of emulsified asphalt, RS-1 or HFMS-1, Item 409.15 shall be applied to any existing 
pavement at a rate of approximately 0.025 gal/yd², and on milled pavement approximately  0.05 gal/yd²,  
prior to placing a new course. A fog coat of emulsified asphalt shall be applied between shim / 
intermediate course and the surface course, at a rate not to exceed 0.025 gal/yd².    
 
Tack used between  layers of pavement will be paid for at the contract unit price for Item 409.15 
Bituminous Tack Coat.  
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SPECIAL PROVISION 
SECTION 520 

EXPANSION DEVICES 
(Bridge Joint Modifications) 

 
Description: This work shall consist of removal of existing concrete and reinforcing steel, 
furnishing and placing new concrete immediately behind the existing joint armor as 
indicated on the plans or as directed by the Resident. All work shall be done in general 
accordance with section 502 standard specifications. 
 
Construction Requirements: The removal, adjustments, modifications and replacement of 
bridge joints shall be done in a manner to accommodate maintenance of traffic 
requirements, as approved by the Resident. 
 
Care shall be taken where reinforcing steel is uncovered not to damage the steel or its 
bond to the surrounding concrete. All existing reinforcing steel exposed by the joint and 
concrete removal shall be cleaned by sandblasting, or by other means approved by the 
Resident. 
 
All new structural concrete placed behind the joint armor on the superstructure shall be 
Class LP concrete.  Concrete testing method C shall be used.  
 
Method of Measurement: Bridge joint modifications will be measured by each unit, 
complete in place and accepted.  
 
Basis of Payment:  The accepted quantity of bridge joint modifications will be paid for at 
the contract unit price each, which payment will be full compensation for all materials, 
labor, equipment, and incidentals necessary to complete the work, including removing 
and replacing structural concrete, adjusting and cleaning existing joint materials and 
reinforcing steel as required. 
 
 Payment will be made under: 
 
 Pay Item                       Pay Unit 
 
520.24  Bridge Joint Modification                         Each 
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SPECIAL PROVISION 
SECTION 520 

EXPANSION DEVICES 
 (Bridge Joint Modifications) 

 
Description  This work shall consist of removal, adjustment, modification, and 
replacement of bridge joints, as indicated on the plans, and in accordance with the 
specifications. The type of modification will be identified on the plans. 
 
Seals, as required, and new material shall be as indicated on the plans and shall meet the 
material, fabrication, and construction requirements of Section 520 - Expansion Devices - 
Non-Modular. 
 
Construction Requirements  The removal, adjustments, modifications and replacement of 
bridge joints shall be done in a manner to accommodate maintenance of traffic 
requirements, as approved by the Resident. 
 
Care shall be taken where reinforcing steel is uncovered not to damage the steel or its 
bond to the surrounding concrete. All existing reinforcing steel exposed by the joint and 
concrete removal shall be cleaned by sandblasting, or by other means approved by the 
Resident. 
 
All structural concrete removed for the bridge joint modification shall be replaced with 
Class LP concrete. 
 
Method of Measurement  Bridge joint modifications will be measured by each unit, 
complete in place and accepted for the type(s) identified on the plans. 
 
Basis of Payment  The accepted quantity of bridge joint modifications will be paid for at 
the contract unit price each, which payment will be full compensation for all materials, 
labor, equipment, and incidentals necessary to complete the work, including removing 
and replacing structural concrete, adjusting and cleaning existing joint materials and 
reinforcing steel, and fabricating and installing new joint material and new seals, as 
required. 
 
 Payment will be made under: 
 
 Pay Item                       Pay Unit 
 
520.241  Bridge Joint Modifications Type I                         Each 
520.242  Bridge Joint Modifications Type II                         Each 
520.243  Bridge Joint Modifications Type III                         Each 
520.244  Bridge Joint Modifications Type IV                         Each 
520.245  Bridge Joint Modifications Type V                         Each 
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SPECIAL PROVISION 

SECTION 652 
MAINTENANCE OF TRAFFIC 

(Work Zone Traffic Control) 
 
 

 
Work Zone Traffic Control, including the Contractor's Traffic Control Plan, Traffic 

Control Supervisor, furnishing, installation and maintenance of traffic control devices, will be 
measured as one lump sum for all work authorized and performed; except for flaggers. Flaggers 
will be paid for under item 652.38 measured by the Man Hour, measured to the nearest ¼ hour. 
    

Failure by the contractor to follow the Contract 652 Special Provision and/or The Manual 
of Uniform Traffic Control Devices (MUTCD) will result in a reduction in the payment, 
computed by reducing the lump sum total by 1% per occurrence.  The Resident will provide the 
Traffic Control Supervisor with a written warning of a possible occurrence.  The written warning 
from the Resident will be date and time stamped.  The Contractor will have a maximum of four 
hours to fix the problem.  The start of the four (4) hour correction window is based on the time 
on the written warning from the Resident.   If the problems is not corrected than an occurrence 
has taken plan and a reduction in payment of the lump sum total of 1% will occur. The 
Department reserves the right to suspend the work and request a meeting to discuss violations 
and remedies. 
 
 
Presque Isle, State Street Bridge #, PIN 011033.00 
The traffic control plans needs to adequately address the possibility of vehicles being located on 
the railroad tracks located east of the Easterly abutment.    This rail line is an active rail line.  
The traffic control plan needs to keep vehicles off of the railroad tracks. The Contractor needs to 
be sure to provide adequate flagger coverage. 
 
 
 
 
 
 
 
 
 



 
 

 
PIN #:   11029.00                      
Location:  Fort Fairfield                                                                                                                  
Permit Member: J Nichols            Photographs    Database/Projex  ⌧ Package to ENV Coordinator:  2/12/04 

 

                        

 
⌧   Section 106 and Tribal Consultation   

Architectural Resources      MOA ⌧     Applicable   Approved    
 Archeological Resources    MOA ⌧     Applicable    Approved    
 Tribal Consultation          N/A    ⌧     Applicable  Approved    

 

⌧   4(f) and 6(f)   
Section 4(f)             N/A ⌧     Applicable  Approved    

        LAWCON 6(f)            N/A ⌧     Applicable   Approved    
 
 FEMA    N/A ⌧     Applicable   Approved        

 
⌧   Maine Department of Environmental Protection (MDEP) Site Location of Development 

  N/A ⌧  Applicable  Approved     
 

⌧ Local Zoning, Title 30-A, Section 4325-6. 
Is the project something other than the highway and bridge system, such as a maintenance lot, building/parking facility? Yes 

   No ⌧ If no, the project is exempt.  
If yes, continue. Does the town in which the project is located have a comprehensive plan consistent with  the Growth 
Management Program? Yes    No .  If no, the project is exempt.   

If yes, local zoning ordinances and/or permits are needed.     Approved    
 

⌧Maine Department of Inland Fisheries and Wildlife (MDIFW)  Essential Habitat 
  Eagle Nest    N/A ⌧ Applicable  Approved   
  Piping Plover    N/A ⌧ Applicable  Approved   
  Roseate Tern    N/A ⌧ Applicable  Approved   
 
⌧ United States Fish and Wildlife Service (USFWS), Migratory Bird Act    

  N/A    Applicable    
 

⌧ Maine Department of Conservation/ Public Lands, Submerged Land Lease 
  N/A ⌧   Applicable  
 

⌧  Land Use Regulation Commission (LURC)    ⌧ Not Applicable 
   No  permit     
   Notice        Approved    
   Permit      Approved    

 

⌧ Maine Department of Environmental Protection (MDEP), Natural Resource Protection Act 
   No permit required  ⌧ 
   Exempt   (Must use erosion and sediment control and not block fish passage.) 
   PBR        Approved    
   Tier 1      Approved    
   Tier 2      Approved    
   Tier 3      Approved    

 

⌧ Army Corps of Engineers (ACOE), Section 10 of the Rivers and Harbors Act and Section 404 of the Clean Water Act.    
   No permit required  ⌧ 
   Category 1-NR    Approved    
   Category 2    Approved     
   Category 3    Approved   

 

⌧  IN-WATER TIMING RESTRICTIONS:  105 Special Provision    n/a ⌧ 
Dates instream work is allowed:  N/A 

__________________________________________________________________________________________________________________ 
⌧ Special Provision 656, Erosion Control Plan 
Boxes marked in red indicate items that are attached and need to be placed in the contract by the Project Manager. 
 

 



 
 

 
PIN #:  11032.00                      
Location:  Presque Isle                                                                                                                  
Permit Member:  J Nichols                         Photographs    Database/Projex  ⌧ Package to ENV Coordinator:  2/12/04  

 

                        

 
⌧   Section 106 and Tribal Consultation   

Architectural Resources      MOA ⌧     Applicable   Approved    
 Archeological Resources    MOA ⌧     Applicable    Approved    
 Tribal Consultation          N/A    ⌧     Applicable  Approved    

 

⌧   4(f) and 6(f)   
Section 4(f)             N/A ⌧     Applicable  Approved    

        LAWCON 6(f)            N/A ⌧     Applicable   Approved    
 
 FEMA    N/A ⌧     Applicable   Approved        

 
⌧   Maine Department of Environmental Protection (MDEP) Site Location of Development 

  N/A ⌧  Applicable  Approved     
 

⌧Local Zoning, Title 30-A, Section 4325-6. 
Is the project something other than the highway and bridge system, such as a maintenance lot, building/parking facility? Yes 

   No ⌧If no, the project is exempt.  
If yes, continue. Does the town in which the project is located have a comprehensive plan consistent with  the Growth 
Management Program? Yes    No .  If no, the project is exempt.   

If yes, local zoning ordinances and/or permits are needed.     Approved    
 

⌧ Maine Department of Inland Fisheries and Wildlife (MDIFW)  Essential Habitat 
  Eagle Nest    N/A ⌧ Applicable  Approved   
  Piping Plover    N/A ⌧ Applicable  Approved   
  Roseate Tern    N/A ⌧ Applicable  Approved   
 
⌧ United States Fish and Wildlife Service (USFWS), Migratory Bird Act    

  N/A    Applicable    
 

⌧ Maine Department of Conservation/ Public Lands, Submerged Land Lease 
  N/A    Applicable  
 

⌧  Land Use Regulation Commission (LURC)    ⌧ Not Applicable 
   No  permit     
   Notice        Approved    
   Permit      Approved    

 

⌧ Maine Department of Environmental Protection (MDEP), Natural Resource Protection Act 
   No permit required  ⌧ 
   Exempt   (Must use erosion and sediment control and not block fish passage.) 
   PBR        Approved    
   Tier 1      Approved    
   Tier 2      Approved    
   Tier 3      Approved    

 

⌧  Army Corps of Engineers (ACOE), Section 10 of the Rivers and Harbors Act and Section 404 of the Clean Water Act.  
  

   No permit required  ⌧ 
   Category 1-NR    Approved    
   Category 2    Approved     
   Category 3    Approved   

 

⌧  IN-WATER TIMING RESTRICTIONS:  105 Special Provision    n/a ⌧ 
Dates instream work is allowed: N/A 

__________________________________________________________________________________________________________________ 
⌧ Special Provision 656, Erosion Control Plan 
Boxes marked in red indicate items that are attached and need to be placed in the contract by the Project Manager. 
 

For Questions or Comments, Please Contact David Gardner @ 624-3105 




